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AGREEMENT FOR ARCHITECTURAL SERVICES 

 This Agreement for Architectural Services is made as of ________, 2022, between 
the Contra Costa Community College District, a California public community college district 
(“District”), and _______________________________ (“Architect”) (collectively “Parties”), 
for the following project (“Project”):  

______________________________ 

For and in consideration of the mutual covenants herein contained, the Parties hereto 
agree as follows: 

Article 1. Definitions 

1.1. In addition to the definitions above, the following definitions of words 
or phrases shall apply when used in this Agreement, including all 
Exhibits: 

1.1.1. Agreement:  The Agreement consists exclusively of this 
document and all identified exhibits attached and 
incorporated by reference. 

1.1.2. Architect:  The Architect identified in the first paragraph of 
this Agreement, including all Consultants to the Architect.  
The term Architect means the Design Professional in General 
Responsible Charge on this Project. 

1.1.3. As-Built Drawings (“As-Builts”):  Any document 
prepared and submitted by District’s Contractor(s) that 
details on a Conforming Set, the actual construction 
performed during the Project, including changes 
necessitated by Construction Change Documents and 
change orders, and detailed by the District’s construction 
contractor(s) on a Conforming Set.   

1.1.4. Bid Set:  The plans, drawings, and specifications at the end 
of the Construction Documents Phase that the Division of the 
State Architect (“DSA”) has approved and that the District 
can use to go out to bid for construction of the Project. 

1.1.5. Conforming Set:  The plans, drawings, and specifications 
at the end of the Bidding Phase that incorporate all addenda, 
if any, issued during the Bidding Phase.  The Architect shall 
ensure that DSA has approved all revisions to the Bid Set 
that are incorporated onto the Conforming Set and for which 
DSA approval is required. 

1.1.6. Construction Budget:  The total amount of funds indicated 
by the District for the entire Project plus all other costs, 
including design, construction, administration, and 
financing. 
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1.1.7. Construction Change Documents (“CCD”):  The 
documentation of changes to the DSA-approved 
construction documents. 

1.1.8. Construction Cost Budget: The total cost to District of all 
elements of the Project designed or specified by the 
Architect, as adjusted at the end of each design phase in 
accordance with this Agreement.  The Construction Cost 
Budget does not include the compensation of the Architect 
and the Architect’s Consultants, the cost of land, rights-of-
way, financing or other costs which are the responsibility of 
the District, including construction management. 

1.1.9. Construction Manager:  The District’s representative on 
the Project if the District retains a construction manager, 
project manager, or owner’s representative. 

1.1.10. Contractor:  One or more licensed contractors under 
contract with the District for construction of all or a portion 
of the Project. 

1.1.11. Consultant(s):  Any and all consultant(s), sub-
consultant(s), subcontractor(s), or agent(s) to the Architect. 

1.1.12. District:  The Contra Costa Community College District.  

1.1.13. DSA:  The Division of the State Architect. 

1.1.14. Extra Services:  District-authorized services outside of the 
scope in Exhibit “A” or District-authorized reimbursables 
not included in Architect’s Fee. 

1.1.15. Laboratory of Record: The District-designated 
laboratory(ies) for testing of concrete, soils, materials, and 
other required testing. 

1.1.16. Project:  District’s [Name of Project] Project at [Address].  

1.1.17. Record Drawings:  A final set of drawings prepared by the 
Architect that incorporates all changes from all As-Builts, 
sketches, details, and clarifications. 

1.1.18. Service(s):  All labor, materials, supervision, services, 
tasks, and work that the Architect is required to perform and 
that are required by, or reasonably inferred from, the 
Agreement, and that are necessary for the design and 
completion of the Project.  

1.1.19. Visually Verify: To verify to the fullest extent possible by 
physical inspection and reasonable investigation and without 
any destructive action. 
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Article 2. Scope, Responsibilities, and Services of Architect 

2.1. Architect shall render the Services described in Exhibit “A,” 
commencing with receipt of a written Notice to Proceed signed by the 
District representative.  Architect’s Services will be completed in 
accordance with the schedule attached as Exhibit “C.” 

2.2. Architect shall provide Services that shall comply with professional 
architectural standards, including the standard of care applicable to 
architects designing public community college facilities and applicable 
requirements of federal, state, and local law, including, but not limited 
to, the requirements of the California Business and Professions Code, 
the California Education Code, and the California Code of Regulations.  
All persons providing professional services hereunder shall be properly 
licensed as required by California law. 

2.3. The District intends to award the Project to Contractor(s) pursuant to 
a competitive bid process.  District reserves its right to use alternative 
delivery methods and the Architect’s scope of work may be adjusted 
accordingly. 

2.4. Architect acknowledges that all California public community college 
districts are obligated to develop and implement the following storm 
water requirements for the discharge of storm water to surface waters 
from its construction and land disturbance activities where the project 
disturbs one (1) or more acres of land and is not part of a larger 
common plan of development or sale, the project disturbs one acre or 
more of land, or the project disturbs less than one (1) acre of land but 
is part of a larger common plan of development or sale, or where the 
District engages in maintenance (e.g., fueling, cleaning, repairing) or 
transportation activities. 

2.4.1. Architect shall provide the design for the Project, without 
limitation: 

2.4.1.1. A municipal Separate Storm Sewer System (“MS4”).  An 
MS4 is a system of conveyances used to collect and/or 
convey storm water, including, without limitation, catch 
basins, curbs, gutters, ditches, man-made channels, and 
storm drains. 

2.4.1.2. A Storm Water Pollution Prevention Plan (“SWPPP”) that 
contains specific best management practices (“BMPs”) 
and establishes numeric effluent limitations. 

2.4.2. Architect shall conform its design work to the District’s storm 
water requirements indicated above, that are approved by the 
District and applicable to the Project, at no additional cost to the 
District.  In addition, as required Architect shall develop a 
grading and drainage plan and a site plan from architectural 
information showing a final development of the site.  This 
drawing will also include a horizontal and vertical control plan 
and a utility infrastructure plan.  The Services described in this 
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subparagraph shall be provided by a professional civil engineer 
who contracts with or is an employee of the Architect.   

2.5. Architect acknowledges that on __________, 20__, the District’s 
Governing Board approved Resolution No. _________ adopting 
mitigation measures in compliance with the California Environmental 
Quality Act (CEQA).  Architect agrees to coordinate its work with that 
of any CEQA consultants retained by District, to provide current 
elevations and schematic drawings for use in CEQA compliance 
documents, incorporate any mitigation measures adopted by District 
into the Project design at no additional cost to District. 

2.6. Architect shall contract for or employ at Architect’s expense, 
Consultant(s) to the extent deemed necessary for completion of the 
Project including, but not limited to: architects; mechanical, electrical, 
structural and civil engineers; landscapers; and interior designers, 
licensed as such by the State of California as part of the Basic Services 
under this Agreement.  The names of Consultant(s) shall be submitted 
to the District for approval prior to commencement of Services, as 
indicated below.  The District reserves the right to reject Architect’s use 
of any particular Consultant.  Nothing in the foregoing procedure shall 
create any contractual relationship between the District and any 
Consultant employed by the Architect under terms of the Agreement.  
Architect shall require each of the Consultants retained by it to execute 
agreements with standard of care and indemnity provisions 
commensurate with this Agreement, but Architect shall remain solely 
responsible and liable to District for all matters covered by this 
Agreement. 

2.7. Architect shall coordinate with District personnel or its designated 
representatives as may be requested and desirable, including with 
other professionals employed by the District for the design, 
coordination or management of other work related to the Project.  This 
shall include, without limitation, coordination with State labor 
compliance, if any.  If the Architect employs Consultant(s), the 
Architect shall ensure that its contract(s) with its Consultant(s) include 
language notifying the Consultant(s) of State labor compliance, if any. 

2.8. Architect shall identify the regulatory agencies that have jurisdiction 
over essential building and design elements and coordinate with and 
implement the requirements of the regulatory agencies, including, 
without limitation, the California Community Colleges Chancellor’s 
Office, the Department of General Services, DSA, including DSA 
Fire/Life Safety, DSA Access Compliance Section, DSA Structural Safety 
Section, the State Fire Marshal and any regulatory office or agency that 
has authority for review and supervision of community college district 
construction projects. 

2.8.1. If the Project is subject to DSA jurisdiction, then Architect, and 
its Consultants, if any, shall comply with all the DSA 
requirements, including without limitation, all the requirements 
included and/or referenced in the following forms, bulletins 
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(“BU”), interpretations of regulations (“IR”), policies (“PL”), or 
procedures (“PR”): 

2.8.1.1. DSA IR A-6, Construction Change Document Submittal 
and Approval Process. 

2.8.1.2. DSA IR A-18, Use of Construction Documents Prepared 
by Other Professionals.  

2.8.1.3. DSA IR A-24, Construction Phase Duties of the School 
District, Contractor and Design Professional. 

2.8.1.4. DSA PR 07-01: Pre-Check Approval Process.  

2.8.1.5. DSA PR 07-02:  Over-The-Counter Review of Projects 
Using Pre-Check Approved Design.   

2.8.1.6. DSA PR 18-04.BB18: Electronic Plan Review for Design 
Professionals of Record Using Bluebeam 2018. 

2.8.1.7. DSA PR 18-09.BB18: Electronic Plan Review for Over-
the-Counter (“OTC”) Projects Using Bluebeam 2018. 

2.8.1.8. Form DSA PR 13-01, Construction Oversight Process. 

2.8.1.8.1. Each of Architect’s duties as provided in 
the DIR Construction Oversight Process 
shall be performed timely so as not to 
result in any delay to the Project. 

2.8.1.9. Form DSA PR 13-02, Project Certification Process. 

2.8.2. Notwithstanding the DSA forms, BUs, IRs, PLs, or PRs 
referenced anywhere in this Agreement, each of which is current 
as of the Effective Date, all Projects subject to DSA’s jurisdiction 
shall be submitted for review, back check, and approval, under 
the electronic plan review process (“EPR process”), rather than 
paper submission, for all projects submitted to DSA.  Architect, 
and its Consultants, if any, shall comply with the EPR process 
and related DSA procedures, including, without limitation, DSA 
PR 18-04.BB18 and DSA PR 18-09.BB18, and any subsequent 
or replacement procedures relating to the EPR process 
promulgated by DSA. Any reference herein to a particular DIR 
form, BU, IR, PL, or PR, shall mean and include the then-current 
DIR form, BU, IR, PL, or PR, respectively, and, to the extent that 
the EPR process has superseded such form or paper submission 
process, the EPR process then in effect shall control. 

2.9. Architect shall provide Services as required to obtain any local, state 
and/or federal agencies’ approval for on-site and off-site work related 
to the Project including review by regulatory agencies having 
jurisdiction over the Project. 



 

Agreement for Architectural Services       Page 6 
Contra Costa Community College District 
DWK DMS 3913944v1 
 

2.10. Architect shall direct and monitor the work of the District’s DSA project 
inspector(s) (“Project Inspector(s)”) and the Laboratory of Record.  
Architect shall provide code required supervision of special inspectors 
not provided by the Laboratory of Record. 

2.11. Architect shall give efficient supervision to Services, using its best skill 
and attention.  Architect shall carefully study and compare all contract 
documents, drawings, specifications, and other instructions (“Contract 
Documents”) and shall at once report to District, Construction Manager, 
and Contractor, any error, inconsistency, or omission that Architect or 
its employees may discover, in writing, with a copy to District's Project 
Inspector(s).  Architect shall have responsibility for discovery of errors, 
inconsistencies, or omissions. 

2.12. Architect recognizes that the District may obtain the services of a 
Construction Manager and that Architect may have to assume certain 
coordination and management responsibilities, including tracking 
Requests for Information (“RFI”), providing RFI responses, and leading 
all coordination meetings between the District, Project Inspectors, and 
Contractors on the Project.  The District reserves the right to retain the 
services of a Construction Manager at any time.  The Construction 
Manager, if any, shall be authorized to give Architect Services 
authorizations and issue written approvals and notices to proceed on 
behalf of District.  The District reserves the right to designate a different 
Construction Manager at any time.  Any task, including, but not limited 
to, reviews or approvals that the District may perform pursuant to this 
Agreement may be performed by the Construction Manager, unless 
that task indicates it shall be performed by the Governing Board of the 
District.  In addition, the District may have a constructability review of 
Architect’s design documents.  Architect shall conform any design 
documents to the constructability review as part of the Services under 
this Agreement and shall not be entitled to any compensation as Extra 
Services for this activity. 

2.13. Architect shall provide computer-generated pictures downloaded to 
computer files, updated as requested by the District, that the District 
may use on its website. 

2.14. As part of the basic Services pursuant to this Agreement, Architect is 
not responsible for: 

2.14.1. Ground contamination or hazardous material analysis.  

2.14.2. Any asbestos and/or lead testing, design or abatement; 
however, it shall coordinate and integrate its work with any 
such information provided by District. 

2.14.3. Compliance with the California Environmental Quality Act 
(“CEQA”), except that Architect agrees to coordinate its work 
with that of any CEQA consultants retained by the District, to 
provide current elevations and schematic drawings for use in 
CEQA compliance documents, and to incorporate any 
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mitigation measures adopted by the District into the Project 
design at no additional cost to the District.   

2.14.4. Historical significance report.  

2.14.5. Soils investigation. 

2.14.6. Geotechnical hazard report, except as indicated in Exhibit 
“A.” 

Article 3. Architect Staff 

3.1. Architect has been selected to perform the Services herein because of 
the skills and expertise of key individuals. 

3.2. Architect agrees that the following key people in Architect’s firm shall 
be associated with the Project in the following capacities:  

Principal In Charge:      

Project Director:      

Project Architect(s):      

Project Architect(s):      

Other:         

Major Consultants: 

Electrical:      

Mechanical:      

Structural:      

Civil:       

Other:       

3.3. Architect shall not change any of the key personnel listed above without 
prior written approval by the District, unless said personnel cease to be 
employed by Architect.  In either case, the District shall be allowed to 
interview and approve replacement personnel.  

3.4. If any designated lead or key person fails to perform to the satisfaction 
of the District, then upon written notice Architect shall have five (5) 
calendar days to remove that person from the Project and replace that 
person with one acceptable to the District.  All lead or key personnel 
for any Consultant must also be designated by the Consultant and are 
subject to all conditions stated in this paragraph. 

3.5. Architect represents that Architect has no existing interest and will not 
acquire any interest, direct or indirect, which could conflict in any 
manner or degree with the performance of Services required under this 
Agreement and that no person having any such interest shall be 
employed by Architect. 
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3.6. Architect shall comply with Education Code section 81138(a) and 
agrees that any plans and/or specifications included in the Services 
shall be prepared under the supervision of licensed personnel, and that 
licensed personnel shall be in “responsible charge” of persons who 
observe the construction. 

Article 4. Schedule of Services 

Architect shall commence Services under this Agreement upon receipt of a 
written Notice to Proceed and shall prosecute the Services diligently as 
described in Exhibit “A,” so as to proceed with and complete the Services in 
compliance with the schedule in Exhibit “C.”  Time is of the essence and 
failure of Architect to perform Services on time as specified in this Agreement 
is a material breach of this Agreement.  It shall not be a material breach if a 
delay is beyond the Architect’s or its Consultant(s)’ reasonable control. 

Article 5. Construction Cost Budget 

5.1. Architect hereby accepts the District’s established Construction Cost 
Budget and Project scope.  In accordance with Exhibit “A,” the 
Architect shall have responsibility to further develop, review, and 
reconcile the Construction Cost Budget for the District at the beginning 
of the Project and at the completion of each design phase.  The District 
and Construction Manager shall also have responsibility to develop, 
review, and reconcile the Construction Cost Budget with the Architect. 

5.2. Architect shall complete all Services as described in Exhibit “A,” 
including all plans, designs, drawings, specifications and other Contract 
Documents, so that the cost to construct the work designed by the 
Architect will not exceed the Construction Cost Budget, as adjusted 
subsequently with the District’s written approval.  Architect shall 
maintain cost controls throughout the Project to deliver the Project 
within the Construction Cost Budget.   

5.3. The District may, in its sole discretion, do one, or a combination, of the 
following if any of the events in Article 5.4 occur: 

5.3.1. Give Architect written approval on an agreed adjustment to the 
Construction Cost Budget. 

5.3.2. Authorize Architect to re-negotiate, when appropriate, and/or 
re-bid the Project within three (3) months’ time of receipt of 
bids (exclusive of District and other agencies’ review time) at no 
additional cost to the District. 

5.3.3. Terminate this Agreement if the Project is abandoned by the 
District, without further obligation by either party. 

5.3.4. Within three (3) months’ time of receipt of bids, instruct 
Architect to revise the drawings and specifications (in scope and 
quality as approved by the District) to bring the Project within 
the Construction Cost Budget for re-bidding at no additional cost 
to the District.   
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5.4. If any of the following events occur, the District may exercise any one, 
or any combination, of the actions set forth in Article 5.3 above: 

5.4.1. The lowest responsive base bid received is in excess of five 
percent (5%) of the Construction Cost Budget; or  

5.4.2. If the combined total of base bid and all additive alternates come 
in ten percent (10%) or more under the Construction Cost 
Budget; or  

5.4.3. If the Construction Cost Budget increases in phases subsequent 
to the Schematic Design Phase due to reasonably foreseeable 
changes in the condition of the construction market in the 
county in which the District is located, in so far as these have 
not been caused by Acts of God, earthquakes, strikes, war, or 
energy shortages due to uncontrollable events in the world 
economy. 

Article 6. Fee and Method of Payment 

6.1. The District shall pay Architect for all Services contracted for under this 
Agreement an amount equal to the following (“Fee”): 

An amount not to exceed ____________________ Dollars 
($__________) based on the rates set forth in Exhibit “D.”  

6.2. The District shall pay Architect the Fee pursuant to the provisions of 
Exhibit “D.” 

6.3. Architect shall bill for performance of Services under this Agreement in 
accordance with Exhibit “D.”  

6.4. No increase in Fee will be due from CCDs and/or change orders 
generated during the construction period to the extent caused by 
Architect’s error or omission.   

6.5. The Architect’s Fee set forth in this Agreement shall be full 
compensation for all of Architect’s Services incurred in the performance 
hereof as indicated in Exhibit “D.” 

6.6. Regardless of the structure of Architect’s Fee, the Architect’s Fee may 
be adjusted downward if the Scope of Services of this Agreement is 
reduced by the District in accordance with this Agreement. 

6.7. Neither the District’s review, approval of, nor payment for, any of the 
Services required under this Agreement shall be construed to operate 
as a waiver of any rights under this Agreement, and Architect shall 
remain liable to the District in accordance with this Agreement for direct 
damages to the District caused by Architect’s failure to perform any of 
the Services furnished under this Agreement to the standard of care 
under California law for architects performing similar work for California 
community college districts in or around the same geographic area as 
the District. 
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Article 7. Payment for Extra Services or Changes 

Any charges for Extra Services shall be paid by the District as described in 
Exhibit “B” only upon certification that the claimed Extra Service was 
authorized as indicated herein and that the Extra Services have been 
satisfactorily completed.  If any service is done by Architect without prior 
written authorization by the Construction Manager or the District’s authorized 
representative, the District will not be obligated to pay for such service.  The 
foregoing provision notwithstanding, Architect will be paid by the District as 
described in Exhibit “B” for Extra Services that the Construction Manager or 
the District’s authorized representative verbally requests, provided that 
Architect confirms such request in writing pursuant to the notice requirements 
of this Agreement, and proceeds with such Extra Services not earlier than two 
(2) business days after the District receives confirmation of the request from 
the Architect. 

Article 8. Ownership of Data 

8.1. This Agreement creates a non-exclusive and perpetual license for the 
District to use, at its discretion, all plans including, but not limited to, 
record drawings, specifications, estimates and other documents that 
Architect or its Consultants prepare or cause to be prepared pursuant 
to this Agreement.  

8.2. Architect retains all rights to all copyrights over designs and other 
intellectual property embodied in the plans, record drawings, 
specifications, estimates, and other documents that Architect or its 
Consultants prepare or cause to be prepared pursuant to this 
Agreement.  

8.3. Architect shall perform the Services and prepare all documents under 
this Agreement with the assistance of Computer Aided Design Drafting 
Technology (“CADD”) (e.g., AutoCAD).  Architect shall deliver to 
District all drawings in DWG format.  As to any drawings that Architect 
provides in a CADD file format, the District acknowledges that 
anomalies and errors may be introduced into data when it is transferred 
or used in a computer environment, and that the District should rely 
on hard copies of all documents. 

8.4. In order to document exactly what CADD information was given to the 
District, Architect and District shall each date and sign a “hard” copy of 
reproducible documents that depict the information at the time 
Architect produces the CADD information.  The District agrees to 
release Architect from all liability, damages, and/or claims that arise 
due to any changes made to this information by anyone other than 
Architect or its Consultant(s) subsequent to it being given to the 
District. 

8.5. Following the termination of this Agreement, for any reason 
whatsoever, Architect shall promptly deliver to the District upon written 
request and at no cost to the District the following items (hereinafter 
“Instruments of Service”), which the District shall have the right to 
utilize in any way permitted by statute: 



 

Agreement for Architectural Services       Page 11 
Contra Costa Community College District 
DWK DMS 3913944v1 
 

8.5.1. One (1) set of the Contract Documents, including the bidding 
requirements, specifications, and all existing cost estimates for 
the Project, in hard copy, reproducible format. 

8.5.2. One (1) set of fixed image CADD files in DXF format of the 
drawings that are part of the Contract Documents. 

8.5.3. One (1) set of non-fixed image CADD drawing files in DXF or 
DWG or both formats of the site plan, floor plans (architectural, 
plumbing, structural, mechanical and electrical), roof plan, 
sections and exterior elevations of the Project. 

8.5.4. All finished or unfinished documents, studies, reports, 
calculations, drawings, maps, models, photographs, technology 
data and reports prepared by the Architect under this 
Agreement. 

8.5.5. The obligation of Section 8.5 of this Agreement shall survive the 
termination of this Agreement for any reason whatsoever.  

8.6. In the event the District changes or uses any fully or partially completed 
documents without Architect’s knowledge or participation or both, the 
District agrees to release Architect of responsibility for such changes, 
and shall hold Architect harmless from and against any and all claims 
on account of any damages or losses to property or persons, or 
economic losses, arising out of that change or use, unless Architect is 
found to be liable in a forum of competent jurisdiction.  In the event 
that the District uses any fully or partially completed documents 
without the Architect’s full involvement, the District shall remove all 
title blocks and other information that might identify Architect and its 
Consultants.  

Article 9. Termination of Contract  

9.1. District’s Request for Assurances:  If District at any time reasonably 
believes that Architect is or may be in default under this Agreement, 
District may in its sole discretion notify Architect of this fact and request 
written assurances from Architect of performance of Services and a 
written plan from Architect to remedy any potential default under the 
terms this Agreement that the District may advise Architect of in 
writing.  Architect shall, within ten (10) days of District’s request, 
deliver a written cure plan that meets the requirements of the District’s 
request for assurances. Architect’s failure to provide such written 
assurances of performance and the required written plan, within ten 
(10) days of request, will constitute a material breach of this 
Agreement sufficient to justify termination for cause. 

9.2. District’s Termination of Architect for Cause:  If Architect fails to 
perform Architect’s duties to the satisfaction of the District, or if 
Architect fails to fulfill in a timely and professional manner Architect’s 
material obligations under this Agreement, or if Architect shall violate 
any of the material terms or provisions of this Agreement, the District 
shall have the right to terminate this Agreement, in whole or in part, 
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effective immediately upon the District giving written notice thereof to 
the Architect.  In the event of a termination pursuant to this 
subdivision, Architect may invoice the District for all Services 
performed until the notice of termination, but the District shall have 
the right to withhold payment and deduct any amounts equal to the 
District’s costs because of Architect’s actions, errors, or omissions. 

9.3. District’s Termination of Architect for Convenience:  District shall have 
the right in its sole discretion to terminate the Agreement for its own 
convenience.  In the event of a termination for convenience, Architect 
may invoice District and District shall pay all undisputed invoice(s) for 
Services performed until the District’s notice of termination for 
convenience. 

9.4. Architect’s Termination of Agreement for Cause:  Architect has the right 
to terminate this Agreement if the District does not fulfill its material 
obligations under this Agreement and fails to cure such material default 
within sixty (60) days of receipt of written notice of said defaults, or if 
the default cannot be cured within sixty (60) days, commence to cure 
such default, diligently pursue such cure, and complete the cure within 
a reasonable time following written notice and demand from Architect.  
Such termination shall be effective thirty (30) days after receipt of 
written notice from Architect to the District.  Architect may invoice the 
District and the District shall pay all undisputed invoice(s) for Services 
performed until Architect’s notice of termination. 

9.5. Effect on Pre-Termination Services:  Except as indicated in this Article, 
termination shall have no effect upon any of the rights and obligations 
of the Parties arising out of any transaction occurring prior to the 
effective date of such termination. 

9.6. Ceasing Services upon Termination:  If, at any time in the progress of 
the Design of the Project, the Governing Board of the District 
determines that the Project should be terminated, Architect, upon 
written notice from the District of such termination, shall immediately 
cease Services on the Project.  The District shall pay Architect only the 
fee associated with the Services provided since the last invoice that has 
been paid and up to the notice of termination. 

9.7. Project Suspension:  If the District suspends the Project for more than 
one hundred twenty (120) consecutive days, Architect shall be 
compensated for Services performed prior to notice of that suspension. 
When the Project is resumed, the schedule shall be adjusted and 
Architect’s compensation shall be equitably adjusted to provide for 
expenses incurred in the resumption of the Architect’s Services.  
Architect shall make every effort to maintain the same Project 
personnel after suspension.  If the District suspends the Project for 
more than two (2) years, Architect may terminate this Agreement by 
giving written notice.  
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Article 10. Indemnity/Architect Liability  

10.1. To the furthest extent permitted by California law, Architect shall 
indemnify and hold free and harmless the District, its Governing Board, 
agents, representatives, officers, consultants, employees, trustees, 
and volunteers (“the Indemnified Parties”) from any and all claims, 
demands, causes of action, costs, expenses, liability, loss, damage or 
injury of any kind, in law or equity (“Claim”) that arise out of, pertain 
to, or relate to the negligence, recklessness, or willful misconduct of 
the Architect, its officers, employees, subcontractors, consultants, or 
agents, including without limitation the payment of all consequential 
damages. Architect shall also, to the furthest extent permitted by 
California law, defend the Indemnified Parties at Architect’s own 
expense, including attorneys’ fees and costs, from any and all Claim(s) 
and allegations relating thereto with counsel approved by District 
where such approval is not to be unreasonably withheld.  Whereas the 
cost to defend the Indemnified Parties charged to the Architect shall 
not exceed the proportionate percentage of Architect’s fault as 
determined by a court of competent jurisdiction, any amounts paid in 
excess of such established fault will be reimbursed by the District. 
Notwithstanding the previous sentence, in the event one or more 
defendants is unable to pay its share of defense costs due to 
bankruptcy or dissolution of the business, the design professional shall 
meet and confer with other parties regarding unpaid defense costs.  

10.2. Architect shall pay and satisfy any judgment, award, or decree that 
may be rendered against the Indemnified Parties in any Claim.  
Architect’s obligation pursuant to Article 10.1 includes reimbursing the 
District for the cost of any settlement paid by the Indemnified Parties 
and for any and all fees and costs, including but not limited to legal 
fees and costs, expert witness fees, and consultant fees, incurred by 
the Indemnified Parties in the defense of any Claim(s), or to enforce 
the indemnity herein.  Architect’s obligation to defend or to indemnify 
shall not be restricted to insurance proceeds. District shall also have 
the right to accept or reject any legal representation that Architect 
proposes to defend the Indemnified Parties. 

10.3. Architect shall be responsible for the cost of reviewing CCDs and/or 
change orders caused by Architect’s willful misconduct, recklessness, 
or negligent acts, errors or omissions.  Without limiting Architect’s 
liability for indirect cost impacts, the direct costs for change orders for 
which Architect shall be liable shall equal the difference between the 
cost of the change order and the reasonable cost of the work had that 
work been a part of the originally prepared Contract Documents. 

10.4. District may withhold any and all costs that arise out of, pertain to, or 
relate to the negligence, recklessness, or willful misconduct of the 
Architect from amounts owing to Architect.  

Article 11. COVID-19 Vaccination/Testing Requirements.  

11.1. For all employees, volunteers and agents of Architect entering District 
property or facilities, Architect shall comply with all applicable federal, 
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state and local laws and public health orders regarding COVID-19 
including, if applicable at the time Architect performs the Services, 
COVID-19 vaccination requirements.  

 

Article 12. Responsibilities of the District  

12.1. The District shall examine the documents submitted by the Architect 
and shall render decisions so as to avoid unreasonable delay in the 
process of the Architect’s Services. 

12.2. The District shall verbally or in writing advise Architect if the District 
becomes aware of any fault or defect in the Project, including any 
errors, omissions or inconsistencies in the Architect’s documents.  
Failure to provide such notice shall not relieve Architect of its 
responsibility therefore, if any. 

12.3. Unless the District and Architect agree that a hazardous materials 
consultant shall be a Consultant of the Architect, the District shall 
furnish the services of a hazardous material consultant or other 
consultants when such services are requested in writing by Architect 
and deemed necessary by the District or are requested by the District. 
These services shall include: asbestos and lead paint survey; 
abatement documentation; and specifications related to said matters, 
which are to be incorporated into bid documents prepared by Architect. 
If the hazardous materials consultant is furnished by the District and is 
not a Consultant of the Architect, the specifications shall include a note 
to the effect that the hazardous materials consultant’s specifications 
are included in the Architect’s bid documents for the District’s 
convenience and have not been prepared or reviewed by the Architect. 
The note shall also direct questions about the hazardous materials 
consultant’s specifications related to asbestos and lead paint survey 
and/or abatement documentation to the preparer of the hazardous 
materials consultant’s specifications.    

Article 13. Liability of District  

13.1. Other than as provided in this Agreement, District’s financial obligations 
under this Agreement shall be limited to the payment of the 
compensation provided in this Agreement.  Notwithstanding any other 
provision of this Agreement, in no event shall District be liable, 
regardless of whether any claim is based on contract or tort, for any 
special, consequential, indirect or incidental damages, including, but 
not limited to, lost profits or revenue, arising out of or in connection 
with this Agreement or the Services performed in connection with this 
Agreement. 

13.2. District shall not be responsible for any damage to persons or property 
as a result of the use, misuse or failure of any equipment used by 
Architect, or by its employees, even though such equipment be 
furnished or loaned to Architect by District.  
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Article 14. Nondiscrimination  

Architect agrees to comply with the provisions of the California Fair 
Employment and Housing Act as set forth in part 2.8 of division 3 of the 
California Government Code, commencing at section 12900; the Federal Civil 
Rights Act of 1964, as set forth in Public Law 88-352, and all amendments 
thereto; Executive Order 11246; and all administrative rules and regulations 
found to be applicable to Architect and all of its subcontractors. In addition, 
Consultant agrees to require like compliance by all of its subcontractor(s). 

Article 15. Insurance  

15.1. Architect shall comply with the insurance requirements for this 
Agreement, set forth in Exhibit “E.”  

15.2. Architect shall provide certificates of insurance and endorsements to 
District prior to commencement of the work of this Agreement as 
required in Exhibit “E.” 

Article 16. Covenant against Contingent Fees  

Architect warrants that it has not employed or retained any company or 
person, other than a bona fide employee working solely for the Architect, to 
solicit or secure this Agreement, and that it has not paid or agreed to pay any 
company or person, other than a bona fide employee working solely for the 
Architect, any fee, commission, percentage, brokerage fee, gift, or any other 
consideration contingent on or resulting from the award or making of this 
Agreement.  For breach or violation of this warranty, the District shall have 
the right to annul this Agreement without liability, or in its discretion, to deduct 
from the contract price or consideration or to recover the full amount of such 
fee, commission, percentage fee, gift, or contingency. 

Article 17. Entire Agreement/Modification  

This Agreement, including the Exhibits attached hereto, supersedes all 
previous contracts and constitutes the entire understanding of the Parties 
hereto.  Architect shall be entitled to no other benefits than those specified 
herein.  No changes, amendments or alterations shall be effective unless in 
writing and signed by both Parties.  Architect specifically acknowledges that in 
entering this Agreement, Architect relies solely upon the provisions contained 
in this Agreement and no others. 

Article 18. Non-Assignment of Agreement 

In as much as this Agreement is intended to secure the specialized Services 
of the Architect, Architect may not assign, transfer, delegate or sublet any 
interest therein without the prior written consent of District and any such 
assignment, transfer, delegation or sublease without the District’s prior written 
consent shall be considered null and void.  Likewise, District may not assign, 
transfer, delegate or sublet any interest therein without the prior written 
consent of Architect and any such assignment, transfer, delegation or sublease 
without Architect’s prior written consent shall be considered null and void. If 
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an assignment is approved, this Agreement shall be binding on the successors 
and assign of the parties.  

Article 19. Law, Venue 

19.1. This Agreement has been executed and delivered in the State of 
California and the validity, enforceability and interpretation of any of 
the clauses of this Agreement shall be determined and governed by the 
laws of the State of California. 

19.2. To the fullest extent permitted by California law, the county in which 
the District administration office is located shall be the venue for any 
action or proceeding that may be brought or arise out of, in connection 
with or by reason of this Agreement. 

Article 20. Alternative Dispute Resolution 

20.1. All claims, disputes or controversies arising out of, or in relation to the 
interpretation, application or enforcement of this Agreement may be 
decided through mediation as the first method of resolution.  Notice of 
the demand for mediation of a dispute shall be filed in writing with the 
other party to the Agreement.  The demand for mediation shall be made 
within a reasonable time after written notice of the dispute has been 
provided to the other party, but in no case longer than ninety (90) days 
after initial written notice.  

20.2. If a claim, or any portion thereof, remains in dispute upon satisfaction 
of all applicable dispute resolution requirements, the Architect shall 
comply with all claims presentation requirements as provided in 
Chapter 1 (commencing with section 900) and Chapter 2 (commencing 
with section 910) of Part 3 of Division 3.6 of Title 1 of Government 
Code as a condition precedent to the Architect’s right to bring a civil 
action against the District.  For purposes of those provisions, the 
running of the time within which a claim must be presented to the 
District shall be tolled from the time the Architect submits its written 
claim until the time the claim is denied, including any time utilized by 
any applicable meet and confer process. 

20.3. Pending resolution of the dispute, Architect agrees it will neither rescind 
the Agreement nor stop the performance of the Services.   

Article 21. Tolling of Claims 

Architect agrees to toll all statutes of limitations for District’s assertion of 
claims against Architect that arise out of, pertain to, or relate to Contractors’ 
or subcontractors’ claims against District involving Architect’s work, until the 
Contractors’ or subcontractors’ claims are finally resolved. 

Article 22. Attorneys’ Fees 

In the event either party shall bring any action or legal proceeding for damages 
for any alleged breach of any provision of or performance under this 
Agreement, to terminate this Agreement, or to enforce, protect or establish 
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any term or covenant of this Agreement or right or remedy of either party, the 
prevailing party shall be entitled to recover, as a part of the action or 
proceeding, reasonable attorneys' fees and court costs, including consultants’ 
fees, attorneys' fees and costs for appeal, as may be fixed by the court.  The 
term “prevailing party” shall mean the party who received substantially the 
relief requested, whether by settlement, dismissal, summary judgment, 
judgment, or otherwise.   

Article 23. Severability 

If any term, covenant, condition or provision of this Agreement is held by a 
court of competent jurisdiction to be invalid, void or unenforceable, the 
remainder of the provisions hereof shall remain in full force and effect and 
shall in no way be affected, impaired or invalidated thereby. 

Article 24. Employment Status 

24.1. Architect shall, during the entire term of Agreement, be an independent 
contractor and nothing in this Agreement is intended nor shall it be 
construed to create an employer-employee relationship, a joint venture 
relationship, or to allow the District to exercise discretion or control 
over the professional manner in which Architect performs the Services 
that are the subject matter of this Agreement; provided always, 
however, that the Services to be provided by Architect shall be provided 
in a manner consistent with all applicable standards and regulations 
governing such Services. 

24.2. Architect understands and agrees that Architect’s personnel are not and 
will not be eligible for membership in or any benefits from any District 
group plan for hospital, surgical or medical insurance or for 
membership in any District retirement program or for paid vacation, 
paid sick leave or other leave, with or without pay or for other benefits 
which accrue to a District employee.  

24.3. Should the District, in its discretion, or a relevant taxing authority such 
as the Internal Revenue Service or the State Employment Development 
Department, or both, determine that Architect, or any employee or 
Consultant of Architect, is an employee of the District for purposes of 
collection of any employment taxes, the amounts payable under this 
Agreement shall be reduced by amounts equal to both the employee 
and employer portions of the tax due (and offsetting any credits for 
amounts already paid by Architect which can be applied against this 
liability).  The District shall then forward those amounts to the relevant 
taxing authority.  

24.4. Should a relevant taxing authority determine a liability for past services 
performed by Architect for the District, upon notification of such fact by 
the District, Architect shall promptly remit such amount due or arrange 
with the District to have the amount due withheld from future payments 
to Architect under this Agreement (again, offsetting any amounts 
already paid by Architect which can be applied as a credit against such 
liability). 
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24.5. A determination of employment status pursuant to the preceding two 
(2) paragraphs shall be solely for the purposes of the particular tax in 
question, and for all other purposes of this Agreement, Architect shall 
not be considered an employee of the District.  Notwithstanding the 
foregoing, should any court, arbitrator, or administrative authority 
determine that Architect is an employee for any other purpose, then 
Architect agrees to a reduction in District’s liability resulting from this 
Agreement pursuant to principles similar to those stated in the 
foregoing paragraphs so that the total expenses of District under this 
Agreement shall not be greater than they would have been had the 
court, arbitrator, or administrative authority determined that Architect 
or its employees of Consultants was not an employee.  

24.6. Nothing in this Agreement shall operate to confer rights or benefits on 
persons or entities not a party to this Agreement. 

Article 25. Certificate of Architect 

25.1. Architect certifies that the Architect is properly certified or licensed 
under the laws and regulations of the State of California to provide the 
professional services that it has herein agreed to perform. 

25.2. Architect certifies that it is aware of the provisions of the California 
Labor Code that require every employer to be insured against liability 
for workers compensation or to undertake self-insurance in accordance 
with the provisions of that code, and it certifies that it will comply with 
those provisions before commencing the performance of the Services 
of this Agreement. 

25.3. Architect certifies that it is aware of the provisions of California Labor 
Code and California Code of Regulations that require the payment of 
prevailing wage rates and the performance of other requirements on 
certain “public works” and “maintenance” projects (“Prevailing Wage 
Laws”).  Architect agrees to fully comply with and to require its 
Consultant(s) to fully comply with all requirements of the Prevailing 
Wage Laws, if applicable to Architect and its Consultants’ professional 
services to be provided under this Agreement. 

Article 26. Cost Disclosure - Documents and Written Reports 

Architect shall be responsible for compliance with California Government Code 
section 7550, if the total cost of the Contract is over five thousand dollars 
($5,000). 

Article 27. Notice & Communications 

Notices and communications between the Parties to this Agreement may be 
sent to the following addresses: 
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District: 
Contra Costa Community College District  
500 Court Street 
Martinez CA, 94553 
ATTN:  ________________________ 
EMAIL: ________________________ 

With a Copy to: 
Dannis Woliver Kelley 
200 California Street #400  
San Francisco, CA 94111 
ATTN:  Deidree Sakai, Esq. 

Architect: 
_______________________ 
_______________________ 
_______________________ 
ATTN:  _________________ 
EMAIL:  ________________ 

Any notice personally given shall be effective upon receipt.  Any notice sent 
by electronic mail shall be effective the day after transmission.  Any notice 
sent by overnight delivery service shall be effective the day after delivery.  Any 
notice given by mail shall be effective five (5) days after deposit in the United 
States mail. 

Article 28. Disabled Veteran Business Enterprise Participation 

Pursuant to Education Code section 71028 and Public Contract Code section 
10115, community college districts have a participation goal for disabled veteran 
business enterprises (“DVBEs”) of at least three percent (3%), per year, of funds 
expended each year by the District on projects that receive state funds.  As this 
Project may use state funds, to the extent feasible and pertaining to future 
hirings, Architect, before it executes the Agreement, shall provide to the District 
certification of compliance with the procedures for implementation of DVBE 
contracting goals, appropriate documentation identifying the amount(s) 
intended to be paid to DVBEs in conjunction with the contract, and 
documentation demonstrating Architect’s good faith efforts to meet these goals. 

Article 29. [Reserved]  

Article 30. District’s Right to Audit 

30.1. District retains the right to review and audit, and the reasonable right 
of access to Architect’s and any Consultant’s premises to review and 
audit the Architect’s compliance with the provisions of this Agreement 
(“District’s Right”). The District’s Right includes the right to inspect, 
photocopy, and to retain copies, outside of Architect’s premises, of any 
and all Project-related records and other information with appropriate 
safeguards, if such retention is deemed necessary by the District in its 
sole discretion. The District shall keep this information confidential, as 
allowed by applicable law. 

30.2. The District’s Right includes the right to examine any and all books, 
records, documents and any other evidence of procedures and 
practices that the District determines is necessary to discover and 
verify whether Architect is in compliance with all requirements of this 
Agreement. 
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30.3. If there is a claim for additional compensation or for Extra Services, the 
District’s Right includes the right to examine books, records, 
documents, and any and all other evidence and accounting procedures 
and practices that the District determines is necessary to discover and 
verify all direct and indirect costs, of whatever nature, which are 
claimed to have been incurred, or anticipated to be incurred. 

30.4. Architect shall maintain complete and accurate records in accordance 
with generally accepted accounting practices in the industry. Architect 
shall make available to the District for review and audit all Project-
related accounting records and documents and any other financial data. 
Upon District’s request, Architect shall submit exact duplicates of 
originals of all requested records to the District. 

30.5. Architect shall include audit provisions in any and all of its subcontracts, 
and shall ensure that these sections are binding upon all Consultants. 

30.6. Architect shall comply with these provisions within fifteen (15) days of 
the District’s written request to review and audit any or all of Architect’s 
Project-related records and information. 

Article 31. Other Provisions 

31.1. Each party warrants that it has had the opportunity to consult counsel 
and understands the terms of this Agreement and the consequences of 
executing it. In addition, each party acknowledges that the drafting of 
this Agreement was the product of negotiation, that no party is the 
author of this Agreement, and that this Agreement shall not be 
construed against any party as the drafter of the Agreement. 

31.2. The individual executing this Agreement on behalf of Architect warrants 
and represents that she/he is authorized to execute this Agreement 
and bind the Architect to all terms hereof. 

31.3. This Agreement may be executed in one or more counterparts, each of 
which shall be deemed an original. A facsimile or electronic signature 
shall be deemed to be the equivalent of the actual original signature. 
All counterparts so executed shall constitute one Agreement binding all 
the Parties hereto.  

31.4. Architect shall share, credit, or reimburse District fifty percent (50%) 
of the amount of any tax deduction and/or credit Architect receives for 
District Projects under the Commercial Buildings Energy-Efficiency Tax 
Deduction, 26 U.S. Code § 179D (“Section 179D”).  Architect shall 
provide District with all necessary documentation to enable District to 
verify the amounts of the Section 179D tax deduction.  Architect shall 
notify District in writing of the Section 179D tax deduction within 30 
days of when Architect receives IRS notice of the Section 179D tax 
deduction or receives the Section 179D tax refund, whichever occurs 
first. 

Article 32. Exhibits “A” through “G” attached hereto are hereby incorporated by 
this reference and made a part of this Agreement. 
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 IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the 
date(s) indicated below. 

CONTRA COSTA COMMUNITY COLLEGE 
DISTRICT 

Date:    , 20__ 

By:       

Title:       

 

[NAME OF ARCHITECT] 

 
Date:    , 20__ 

By:       

Title:       

 

 



 

 

EXHIBIT “A” 
 

RESPONSIBILITIES AND SERVICES OF ARCHITECT 
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Note: this Exhibit A will be edited with project specific requirements at the time of specific 
project RFP issuance.  
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EXHIBIT “A” 
 

RESPONSIBILITIES AND SERVICES OF ARCHITECT 
 
Architect shall provide all professional services necessary for completing the following: 
 
A. SCOPE OF PROJECT 

1. Project Name:  _____________________________ 

Construction Cost Budget:  ____________________     

B. BASIC SERVICES  

Architect agrees to provide the Services described below:   
 

1. Architect shall be responsible for the professional quality and technical accuracy of all 
studies, reports, projections, master plans, designs, drawings, specifications and other 
services furnished by Architect under the Agreement as well as coordination with all 
master plans, studies, reports and other information provided by District.  Architect 
shall, without additional compensation, correct or revise any errors or omissions in its 
studies, reports, projections, master plans, design, drawings, specifications and other 
Services.   

 
2. Architect will use all due care and diligence to confirm that its plans and specifications 

and all other information provided by or on behalf of the District to potential bidders 
discloses and publishes any potentially relevant information that could, in any way, 
have an impact on a Contractor's cost of performance.  Architect shall advise the 
District of the most effective methods of identifying and securing such information as 
part of each stage of design.  Architect shall track for District's benefit all such 
suggested and disclosed information. 

 
3. The District shall provide all information available to it to the extent the information 

relates to Architect’s scope of work.  This information shall include, if available,  
 

a. As-builts;  
 

b. Physical characteristics;  
 

c. Legal limitations and utility locations for the Project site(s);  
 

d. Written legal description(s) of the Project site(s);  
 

e. Grades and lines of streets, alleys, pavements, and adjoining property and 
structures;  

 
f. Adjacent drainage;  

 
g. Rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, 

and boundaries and contours of the Project site(s);  
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h. Locations, dimensions and necessary data with respect to existing buildings, other 
improvements and trees;  

 
i. Information concerning available utility services and lines, mechanical and other 

services, both public and private, above and below grade, including inverts and 
depths;   

 
j. Surveys, reports, as-built drawings, record drawings; and 

 
k. Subsoil data, chemical data, and other data logs of borings. 

 
Architect shall Visually Verify this information and all existing Project utilities, including 
capacity, and document the location of existing utility lines, telephone, water, sewage, 
storm drains and other lines on or around the Project to the extent determinable by 
the documents provided by the District.   
 
If Architect determines that the information or documentation the District provides is 
insufficient for purposes of design, or if Architect requires:  a topographical survey; a 
geotechnical report; structural, mechanical, and/or chemical tests; tests for air and/or 
water pollution; test borings; test pits; determinations of soil bearing values; 
percolation tests; ground corrosion tests; resistivity tests; tests for hazardous 
materials; tests for anticipating subsoil conditions; and/or other information that the 
District has not provided, then, at the soonest possible time after Architect has become 
aware that this additional information is needed, the Architect shall request that the 
District acquire that information.  If the Parties mutually agree in writing, this 
additional information and service shall be procured through the Architect, who may 
invoice the District for those services as Extra Services.  

 
4. Technology Backbone.  Architect shall be responsible for the design and the layout 

of the technology backbone system, and coordination with the District’s technology 
staff and consultant(s), and lay out any included technology backbone system.  The 
coordination effort shall include location and routing of raceways, conduits and outlets 
and the required spaces to accommodate electrical, data and communication wiring.  
Architect and Consultant(s) shall prepare and be responsible for documents prepared 
by the Architect based on the information provided by the District’s technology 
consultant as appropriate to the level of design completion. 

 
5. District Standards.  Architect shall incorporate into its work and the work of all 

Consultants the adopted District standards for facilities and construction including, but 
not limited to, _____________________. 

 
6. CEQA Mitigation Measures. Architect shall incorporate all work associated with 

compliance with the CEQA mitigation measures in the design documents.     
 

7. Coordination with Adjacent Projects. The Architect shall coordinate their design 
with any existing projects adjacent to the Project.   
 

8. QSD/SWPPP Compliance. The Architect shall provide both QSD and QSP services 
for the duration of the project.  The District shall provide a Legally Responsible Person 
(LRP) to access and certify as necessary within the SMARTS system, however QSD and 
QSP responsibilities will be delegated to the Architect.    
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9. Furniture, Fixtures, and Equipment (FF&E) Design and Coordination. The 

Architect shall complete a full design and product selection for all FF&E included with 
the project.  Architect shall coordinate the procurement of furniture that meets the 
requirement of the Design.   
 

10. Owner Furnished Contractor Installed (OFCI) Coordination. Architect shall 
coordinate with the District for all Owner Furnished items.   
 

11. Mandatory Assistance.  If a third party dispute or litigation, or both, arises out of, 
or relates in any way to the Services provided under this Agreement, upon the District's 
request, the Architect, its agents, officers, and employees agree to assist in resolving 
the dispute or litigation. Architect's assistance includes, but is not limited to, providing 
professional consultations, attending mediations, arbitrations, depositions, trials or 
any event related to the dispute resolution and/or litigation (“Mandatory Assistance”). 
 

 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK]
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C. PRE-DESIGN AND START-UP SERVICES  
 

1. Project Initiation 
 

Upon final execution of the Agreement with the District, Architect shall: 
 
a. Within the first week following execution of the Agreement, review the proposed 

Schedule of Services set forth in Exhibit “C” to the Agreement and prepare a 
detailed scope of work list and work plan for documentation to the District’s 
satisfaction.  This scope of work list and work plan will identify specific tasks 
including, but not limited to: interviews, data collection, analysis, report 
preparation, planning, architectural programming, concepts and schematic design 
preparation and estimating that are part of the work of the Project.  Architect shall 
also identify milestone activities or dates, specific task responsibilities, required 
completion times necessary for review and approval by the District and by all 
regulatory agencies and additional definition of deliverables. 

 
b. Review the developed work plan with the District and its representatives to 

familiarize them with the proposed tasks and schedule and develop necessary 
modifications. 

 
2. Development of Architectural Program 

 
Architect shall prepare for the District’s review of an architectural program as follows:  

 
a. Perform pre-design investigations to establish appropriate guidelines around which 

and within which the Project is to be designed.  Identify design issues relating to 
functional needs, directives and constraints imposed by regulatory codes.  Review 
all data pertinent to the Project including survey, site maps, geotechnical reports 
and recommendations, soil testing results reports, and pertinent historical data, 
and other relevant information provided by District. 

 
b. Review DSA codes pertaining to the proposed Project design.   

 
c. Identify design issues relating to functional needs, directives and constraints 

imposed by applicable regulatory codes.   
 

d. Review existing space array data and validate with District. 
 
e. Based on survey and topography data provided by the District, input into computer 

and develop existing conditions base for the Schematic Design Phase. 
 

f. Administer Project as required to coordinate work with the District and among 
Consultants. 

 
g. Develop District standards for facilities and construction, including but not limited 

to designation of any material, product, thing or service by specific brand or trade 
name pursuant to Public Contract Code section 3400, subdivision (c). 
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3. Construction Cost Budget 
 

a. Architect shall have responsibility to further develop, review, and reconcile the 
Construction Cost Budget within the parameters of the Construction Budget 
established by the District for the Project.  The estimates forming the basis of the 
Construction Cost Budget are to be based on the developed functional architectural 
program as approved by the District. The following conditions apply to the 
Construction Cost Budget prepared by the Architect: 

 
(i) All costs are to be based on current bid prices, with escalation rate and 

duration clearly identified as a separate line item; rate of cost escalation 
and projected bid and construction dates are to be approved by the District 
and its representatives. 
 

(ii) Format shall be in a building systems format (e.g., foundations, 
substructure, structural system, exterior wall enclosure, window systems, 
etc.) for new buildings, and summarized by the Construction Specification 
Institute (“CSI”) categories for buildings being modernized. 
 

(iii) Contingencies for design, bidding, and construction are to be included as 
individual line items, with the percentage and base of calculation clearly 
identified. 
 

(iv) Architect shall include all information and estimates from the District and/or 
the Construction Manager that are intended to be part of the Construction 
Cost Budget. 
 

(v) One week prior to submittal of documents, Architect shall submit its 
proposed Construction Cost Budget to the District and the Construction 
Manager for review and approval.  At that time, Architect shall coordinate 
with the District and the Construction Manager and/or Consultants to 
further develop, review, and reconcile the Construction Cost Budget. 
 

(vi) Mechanical, electrical, civil, landscape and estimating consultant(s) shall 
participate in the progress meeting as appropriate and shall provide input 
and feedback into the development of the Construction Cost Budget. 

 
b. The Construction Cost Budget for the Project must at no point exceed the District’s 

Construction Budget for the Project.  The accuracy of the Construction Cost Budget 
shall be the responsibility of the Architect, all costs for redesign necessary to 
maintain the budget are Architect’s responsibility. 

 
4. Presentation 

 
If requested, Architect, along with any involved consultant(s), shall present and review 
with the District and, if directed, with the District’s Governing Board, the summary and 
detail of work involved in this Phase, including two-dimensional renderings of any 
proposed facility suitable for public presentation. 
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5. Deliverables and Numbers of Copies  
 

Within thirty (30) days of the end of this Phase, Architect shall provide to the District 
an electronic copy of the following items produced in this Phase: 

 
a. Architectural Program (include comparison between developed program and 

“model” program, include narrative explaining any substantial deviations); 
 

b. Site Plan; 
 

c. Revised Construction Cost Budget; 
 

d. Final Schedule of Services;  
 

e. Meeting Reports/Minutes from the Kick-off and other meetings; and 
 

f. Renderings, if requested by District.  
 

6. Meetings 
 

During this Phase, Architect shall attend, take part in, and, when indicated, conduct 
meetings, site visits, and workshops as indicated below in Section J. 
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D. SCHEMATIC DESIGN PHASE 
 

Upon District’s acceptance of Architect’s work in the previous Phase and assuming District 
has not delayed or terminated the Agreement, Architect shall prepare for the District’s 
review a Schematic Design Study, containing the following items as applicable to the 
Project scope, as follows: 

 
1. Prepare and review with District staff a scope of work list and work plan identifying 

specific tasks including, but not limited to: interviews, data collection, analysis, report 
preparation, planning, architectural programming, concepts and schematic design 
preparation and estimating that are part of the work of the Project.  Also identified will 
be milestone activities or dates, specific task responsibilities of the Architect, required 
completion times necessary for the review and approval by the District and by 
pertinent regulatory agencies and additional definition of deliverables. 

 
2. Review the developed work plan with the District and its representatives to familiarize 

them with the proposed tasks and schedule and develop necessary modifications. 
 

3. Architectural 
 

a. Scaled floor plans showing overall dimensions, identifying the various major areas 
and their relationship.  Include circulation and room-by-room tabulation of all net 
usable floor areas and a summary of gross floor area.  Also, provide typical layouts 
of major equipment or operational layout. 

 
b. Preliminary building exterior elevations and sections in sufficient detail to 

demonstrate design concept indicating location and size of fenestration. 
 

c. As applicable, identify proposed roof system, deck, insulation system, and drainage 
technique. 

 
d. Identify minimum finish requirements, including ceiling, floors, walls, doors, 

windows, and types of hardware. 
 

e. Identify code requirements, include occupancy classification(s) and type of 
construction. 

 
4. Structural 

 
a. Layout structural systems with dimensions and floor elevations.  Identify structural 

systems (including pre-cast, structural steel with composite deck, structural steel 
bar joists) with preliminary sizing identified.       

 
b. Identify foundation systems (including fill requirements, piles, caissons, spread 

footings) with preliminary sizing identified. 
 

5. Mechanical 
 

a. Calculate block heating, ventilation, and cooling loads including skin versus internal 
loading. 
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b. Select a minimum of two (2) HVAC systems that appear compatible with loading 
conditions for subsequent life cycle costing. 

 
c. Show selected system on drawings as follows: 

 
(i) Single line drawing(s) of all mechanical equipment spaces, ductwork and pipe 

chases. 
 
(ii) Location and preliminary sizing of all major equipment and duct work in 

allocated spaces. 
 
(iii) Schematic piping. 
 
(iv) Temperature control zoning. 

 
d. Provide design criteria to include the intent base of design for the Project. 

 
e. Evaluate and confirm the load requirements of all equipment and systems, the 

impact of those on existing facilities, and the requirements to increase these loads 
to accommodate the increase. 

 
6. Electrical 

 
a. Calculate overall approximate electrical loads. 

 
b. Identify proposed electrical system for service, power, lighting, low voltage and 

communication loads, including proposed or planned additional buildings or other 
facilities on the Project site. 

 
c. Show system(s) selected on drawings as follows: 

 
(i) Single line drawing(s) showing major distribution system. 
 
(ii) Location and preliminary sizing of all major electrical systems and components 

including: 
 

(A) Load centers. 

(B) Main panels. 

(C) Switch gear. 
 

d. Provide design criteria to include the intent base of design for the Project.  
 

e. Evaluate and confirm the load requirements of all equipment and systems, the 
impact of those on existing facilities, and the requirements to increase these loads 
to accommodate the increase. 

 
7. Civil 

 
a. Develop on and off site utility systems such as sewer, water, storm drain, firewater 

lines and fire hydrants. 
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b. Identify surface improvements including roadways, walkways, parking (with 

assumed wheel weights), preliminary finish grades and drainage. 
 
c. Coordinate finish floor elevations with architectural site plan. 

 
8. Specifications 

 
Prepare outline specifications of proposed architectural, structural, mechanical and 
electrical materials, systems and equipment and their criteria and quality standards.  
Architect is to use District’s standardized equipment/material list for new construction 
and modernization in development of the Project design and specifications.   Architect 
shall review and comment on District’s construction bid contracts and contract 
documents (the “Division 0” and “Division 1” documents) as part of its Services under 
the Agreement. 

 
9. Construction Cost Budget 

 
Revise the Construction Cost Budget for the Project.  Along with the conditions 
identified in the preceding Phase, the following conditions apply to the revised 
Construction Cost Budget: 

 
a. Schematic Estimates: This estimate consists of unit cost applied to the major items 

and quantities of work.  The unit cost shall reflect the complete direct current cost 
of work.  Complete cost includes labor, material, waste allowance, sales tax and 
subcontractor's mark-up.   

 
(i) General conditions shall be applied separately.  This estimate shall be prepared 

by specification section and summarized by the CSI categories.   
 

b. The estimate shall separate the Project's building cost from site and utilities cost.  
Architect shall submit to the District the cost estimating format for prior review and 
approval. 

 
c. Escalation: all estimates shall be priced out at current market conditions.  The 

estimates shall incorporate all adjustments as appropriate, relating to mid-point 
construction, contingency, and cost index (i.e. Lee Saylor Index). 

 
d. The Construction Cost Budget for the Project must at no point exceed the District’s 

Construction Budget.  The accuracy of the Construction Cost Budget shall be the 
responsibility of the Architect, all costs for redesign necessary to maintain the 
budget are Architect’s responsibility.   

 
e. Architect shall submit its proposed Construction Cost Budget to the District and the 

Construction Manager for review and approval.  At that time, Architect shall 
coordinate with the District and Construction Manager and/or Consultants to 
further develop, review, and reconcile the Construction Cost Budget.   

 
f. At the end of this Phase, the Construction Cost Budget may include design 

contingencies of no more than ten percent (10%) in the cost estimates. 
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g. The Construction Cost Budget for the Project must at no point exceed the District’s 
Construction Budget for the Project.  The accuracy of the Construction Cost Budget 
shall be the responsibility of the Architect. 

 
10. Deliverables and Numbers of Copies 

 
Within thirty (30) days of the end of this Phase, Architect shall provide to the District 
a hard copy of the following items produced in this phase, together with one (1) copy 
of each item in electronic format: 

 
a. BIM Model in REVIT format or approved equal. 

 
b. Updated Design Schedule with anticipated construction durations.  

 
c. At least four (4) exterior Renderings of each major elevation and surroundings, 

four (4) interior renderings, including an animated exterior fly-through.  
 

d. Breakdown of Construction Cost Budget as prepared for this Phase; 
 
e. Meeting reports/minutes; 
 
f. Schematic Design Package with alternatives; 
 
g. Statement indicating changes made to the Architectural Program and Schedule; 

and 
 
h. Copy of the DSA file, including all correspondence and meeting notes to date, 

or notification in writing that Architect has not met or corresponded with DSA. 
 

11. Presentation 
 

a. Architect shall present and review with the District the detailed Schematic Design. 
 

b. The Schematic Design shall be revised within the accepted program parameters 
until a final concept within the accepted Construction Cost Budget has been 
accepted and approved by the District at no additional cost to the District. 

 
12. Meetings 

 
During this Phase, Architect shall attend, take part in, and, when indicated, conduct 
meetings, site visits, and workshops as indicated below in Section J. 

 
 

E. DESIGN DEVELOPMENT PHASE  
 

Upon District’s acceptance of Architect’s work in the previous Phase and assuming District 
has not delayed or terminated the Agreement, Architect shall prepare from the accepted 
deliverables from the Schematic Design Phase, the Design Development Phase documents 
consisting of the following for each proposed system within Architect’s scope of services:  

 
1. Architectural 
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a. Scaled, dimensioned floor plans with final room locations including all openings. 
 

b. 1/8” scale building sections showing dimensional relationships, materials and 
component relationships. 

 
c. Exterior elevations of all proposed new buildings, existing buildings to be renovated 

and all architectural elements of the Project. 
 

d. Identification of all fixed equipment to be installed in Project. 
 
e. Interior finishes identified and located within the rooms of all buildings. 

 
f. Site plan completely drawn with beginning notes and dimensions including grading 

and paving. 
 

g. Preliminary development of details and large scale blow-ups. 
 

h. Legend showing all symbols used on drawings. 
 

i. Floor plans identifying all fixed and major movable equipment and furniture. 
 

j. Further refinement of Outline Specifications for architectural, structural, 
mechanical, electrical, civil and landscape manuals, systems and equipment. 

 
k. Typical reflected ceiling development including ceiling grid and heights for each 

ceiling to be used, showing: 
 

(i) Light fixtures. 
 
(ii) Ceiling registers or diffusers. 
 
(iii) Access Panels. 

 
2. Structural 

 
a. Structural drawings with all major members located and sized. 

 
b. Establish final building and floor elevations. 

 
c. Preliminary specifications. 
 
d. Preliminary calculations for the structural systems including lateral force resistive 

systems, foundations, and all structural system components. 
 

e. Identify foundation requirement (including fill requirement, piles) with associated 
soil pressure, water table and seismic center. 

 
3. Mechanical 

 
a. Heating and cooling load calculations as required and major duct or pipe runs sized 

to interface with structural. 
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b. Major mechanical equipment should be scheduled indicating size and capacity. 
 

c. Ductwork and piping should be substantially located and sized. 
 
d. Plumbing plans for the Project shall indicate numbers and locations of fixtures and 

be in conformance with the code-mandated fixture count requirements of the 
Project. 

 
e. Devices in ceiling should be located. 

 
f. Legend showing all symbols used on drawings. 

 
g. More developed Outline Specifications indicating quality level and manufacture. 

 
h. Control Systems identified. 

 
i. Further evaluation and confirmation of the load requirements of all equipment and 

systems, the impact of those on existing facilities, and the requirements to increase 
these loads to accommodate the increase. 

 
4. Electrical 

 
a. All lighting fixtures should be located and scheduled showing all types and 

quantities of fixtures to be used, including proposed lighting levels for each usable 
space. 

 
b. All major electrical equipment should be scheduled indicating size and capacity. 

 
c. Complete electrical distribution including a one-line diagram indicating final 

location of switchboards, communications, controls (high and low voltage), motor 
control centers, panels, transformers and emergency generators, if required.  Low-
voltage system includes fire alarm system, security system, clock and public 
address system, bell system, voice-data system, and telecom/technology system. 

 
d. Legend showing all symbols used on drawings. 

 
e. More developed and detailed Outline Specifications indicating quality level and 

manufacture. 
 

f. Further evaluation and confirmation of the load requirements of all equipment and 
systems, the impact of those on existing facilities, and the requirements to increase 
these loads to accommodate the increase. 

 
5. Civil 

 
a. Further refinement of Schematic Design Phase development of on and off site utility 

systems for sewer, electrical, water, storm drain and fire water.  Includes, without 
limitation, pipe sizes, materials, invert elevation location and installation details. 

 
b. Further refinement of Schematic Design Phase roadways, walkways, parking and 

storm drainage improvements.  Includes details and large scale drawings of curb 
and gutter, manhole, thrust blocks, paved parking and roadway sections. 
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6. Bid Documents 

 
Architect shall review and comment on District’s construction bid contracts and 
contract documents (the “Division 0” documents and “Division 1” documents) as part 
of its Services under the Agreement. 

 
7. Construction Cost Budget 

 
a. Revise the Construction Cost Budget for the Project.  Along with the conditions 

identified in the Agreement and the preceding Phases, the following conditions 
apply to the revised Construction Cost Budget: 

 
(i) Design Development Estimate: This further revised estimate shall be prepared 

by specification section, summarized by CSI category and divided by trade and 
work item.  The estimate shall include individual item unit costs of materials, 
labor and equipment.  Sales tax, Contractor's mark-ups, and general conditions 
shall be listed separately.   

 
(ii) The Construction Cost Budget for the Project must at no point exceed the 

District’s Construction Budget.  The accuracy of the Construction Cost Budget 
shall be the responsibility of the Architect. 

 
(iii) At this stage of the design, the Construction Cost Budget may include design 

contingencies of no more than fifteen percent (15%) in the cost estimates. 
 

b. Architect shall submit its proposed Construction Cost Budget to the District and the 
Construction Manager for review and approval.  At that time, the Architect shall 
coordinate with the District and the Construction Manager and/or Consultants to 
further develop, review, and reconcile the Construction Cost Budget.  
 

c. The Construction Cost Budget for the Project must at no point exceed the District’s 
Construction Budget for the Project.  The accuracy of the Construction Cost Budget 
shall be the responsibility of the Architect, all costs for redesign necessary to 
maintain the budget are Architect’s responsibility.   

 
8. Deliverables and Numbers of Copies 

 
Architect shall provide to the District a hard copy of the following items produced in this 
phase, together with one (1) copy of each item in electronic format: 

 
a. BIM Model in REVIT format or approved equal. 

 
b. Updated Design Schedule with anticipated construction durations.  

 
c. At least four (4) exterior Renderings of each major elevation and surroundings, 

four (4) interior renderings, including an animated exterior fly-through.  
 

d. Design Development drawing set from all professional disciplines necessary to 
deliver the Project; 

 
e. Specifications; 
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f. Revised Construction Cost Budget; and 

 
g. Copy of the DSA file, including all correspondence and meeting notes to date, or 

notification in writing that Architect has not met or corresponded with DSA.  
 

The Design Development deliverables shall be revised within the accepted program 
parameters until a final concept within the accepted Construction Cost Budget has 
been accepted and approved by the District at no additional cost to the District. 

 
9. Meetings 

 
During this Phase, Architect shall attend, take part in, and, when indicated, conduct 
meetings, site visits, and workshops as indicated below in Section J. 
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F. CONSTRUCTION DOCUMENTS PHASE 
 
Upon District’s acceptance of Architect’s work in the previous Phase and assuming District has 
not delayed or terminated the Agreement, Architect shall prepare from the accepted 
deliverables from the Design Development Phase the Construction Documents consisting of 
the following for each proposed system within Architect’s scope of work.  All Projects subject 
to DSA’s jurisdiction shall be submitted for review, back check, and approval, under the 
electronic plan review process (“EPR process”), rather than paper submission.  Architect shall 
be solely responsible for all activities associated with submission of the Construction 
Documents to DSA.  This shall include, but is not limited to, pre-submittal conferences, 
preparation and submittal of plan set for approval.  
 

1. Construction Documents (“CD”) 50% Stage: 
 

a. General 
 

Verify lead times and availability of all Project equipment, materials, and supplies 
and ensure that all of these will be available to the Contractor in a timely fashion 
so as not to delay the Project. 

 
b. Architectural 

 
(i) Site plan developed to show building location, all topographical elements and 

existing/proposed contour lines. 
 
(ii) Elevations (exterior and interior), sections and floor plans corrected to reflect 

design development review comments. 
 
(iii) Architectural details and large blow-ups started. 
 
(iv) Well-developed finish, door, and hardware schedules. 
 
(v) Site utility plans started. 
 
(vi) Fixed equipment details and identification started. 
 
(vii)Reflected ceiling plans coordinated with floor plans and mechanical and 

electrical systems. 
 

c. Structural 
 

(i) Structural floor plans and sections with detailing well advanced. 
 
(ii) Structural footing and foundation plans, floor and roof framing plans with 

detailing well advanced. 
 
(iii) Completed cover sheet with general notes, symbols and legends. 

 
d. Mechanical 

 
(i) Mechanical calculations virtually completed with all piping and ductwork sized. 
 



 

EXHIBIT A Page A - 16 
AGREEMENT FOR ARCHITECTURAL SERVICES 
CONSTRUCTION DOCUMENTS PHASE 
CONTRA COSTA COMMUNITY COLLEGE DISTRICT 

(ii) Large scale mechanical details started. 
 
 
(iii) Mechanical schedule for equipment substantially developed. 
 
(iv) Complete design of Energy Management System (“EMS”). 

 
e. Electrical 

 
(i) Lighting, power, signal and communication plans showing all switching and 

controls.  Fixture schedule and lighting details development started. 
 
(ii) Distribution information on all power consuming equipment; lighting and device 

branch wiring development well started. 
 
(iii) All electrical equipment schedules started. 
 
(iv) Special system components approximately located on plans. 
 
(v) Complete design of low-voltage system.  Low-voltage system includes fire 

alarm system, security system, clock and public address system, voice-data 
system, and telecom/technology system. 

 
f. Civil 

 
All site plans, site utilities, parking, walkway, and roadway systems updated to 
reflect update revisions from Design Development Phase Documents. 

 
g. Construction Cost Budget 

 
(i) Revise the Construction Cost Budget for the Project.  Along with the conditions 

identified in the preceding phases, Architect shall update and refine the Design 
Development Phase revisions to the Construction Cost Budget.  Architect shall 
provide a Construction Cost Budget sorted by Project Bid Packages, if more 
than one. 

 
(ii) The Construction Cost Budget for the Project must at no point exceed the 

District’s Construction Budget.  The accuracy of the Construction Cost Budget 
shall be the responsibility of the Architect. 

 
(iii) Architect shall submit its proposed Construction Cost Budget to the District and 

the Construction Manager for review and approval.  At that time, the Architect 
shall coordinate with the District and the Construction Manager and/or 
Consultants to further develop, review, and reconcile the Construction Cost 
Budget.   

 
(iv) Provide reconciliation of design estimate with individual subtrade bid results, 

including value engineering as required.  
 
(v) The Construction Cost Budget for the Project must at no point exceed the 

District’s Construction Budget for the Project.  The accuracy of the 
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Construction Cost Budget shall be the responsibility of the Architect, all costs 
for redesign necessary to maintain the budget are Architect’s responsibility.   

 
(vi) At this stage of the design, the Construction Cost Budget may include design 

contingencies of no more than five percent (5%) in the cost estimates. 
 

h. Specifications 

More than fifty percent (50%) complete development and preparation of technical 
specifications describing materials, systems and equipment, workmanship, quality 
and performance criteria required for the construction of the Project. 

 
(i) No part of the specifications shall call for a designated material, product, thing, 

or service by specific brand or trade name unless: 
 

(A) The specification is followed by the words “or equal” so that bidders may 
furnish any equal material, product, thing, or service, as required by Public 
Contract Code section 3400, or 

 
(B) The designation is allowable by a specific allowable exemption or exception 

pursuant to Public Contract Code section 3400. 
 

(ii) Specifications shall not contain restrictions that will limit competitive bids other 
than those required for maintenance convenience by the District and only with 
District’s prior approval. 

    
(iii) Specifications shall be in CSI format. 

 
i. Deliverables and Numbers of Copies 

 
Within thirty (30) days of the end of this Phase, Architect shall provide to the 
District a hard copy of the following items produced in this Phase, together with 
one (1) copy of each item in electronic format: 

 
(i) BIM Model in REVIT format or approved equal. 

 
(ii) Updated Design Schedule with anticipated construction durations.  

 
(iii) At least four (4) exterior Renderings of each major elevation and surroundings, 

four (4) interior renderings, including an animated exterior fly-through.  
 

(iv) Working drawings; 
 
(v) Specifications; 
 
(vi) Statement of requirements for testing and inspection of service for compliance 

with Contract Documents and applicable codes; and 
 
(vii)Statement indicating any authorized changes made to the design from the last 

Phase and the cost impact of each change on the previously approved 
Construction Cost Budget.  If no design changes occur but shifts of costs occur 
between disciplines, identify for District review.   
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2. Construction Documents – 100% / Completion Stage: 

 
a. Architectural 

 
(i) Completed site plan. 
 
(ii) Completed floor plans, elevations, and sections. 
 
(iii) Architectural details and large blow-ups completed. 
 
(iv) Finish, door, and hardware schedules completed, including all details. 
 
(v) Site utility plans completed. 
 
(vi) Fixed equipment details and identification completed. 
 
(vii)Reflected ceiling plans completed. 
 

b. Structural 
 

(i) Structural floor plans and sections with detailing completed. 
 
(ii) Structural calculations completed. 

 
c. Mechanical 

 
(i) Large scale mechanical details complete. 
 
(ii) Mechanical schedules for equipment completed. 
 
(iii) Completed electrical schematic for environmental cooling and exhaust 

equipment. 
 
(iv) Complete energy conservation calculations and report. 

 
d. Electrical 

 
(i) Lighting and power plan showing all switching and controls.  Fixture schedule 

and lighting details completed. 
 
(ii) Distribution information on all power consuming equipment, including lighting, 

power, signal and communication device(s) branch wiring completed. 
 
(iii) All electrical equipment schedules completed. 
 
(iv) Special system components plans completed. 
 
(v) Electrical load calculations completed.  
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e. Civil 
 

All site plans, site utilities, parking and roadway systems completed. 
 

f. Construction Cost Budget 
 

(i) Revise the Construction Cost Budget for the Project.  Along with the conditions 
identified in the preceding phases, Architect shall update and refine the fifty 
percent (50%) Construction Documents Phase revisions to the Construction 
Cost Budget.   

 
(ii) The Construction Cost Budget for the Project must at no point exceed the 

District’s Construction Budget.  The accuracy of the Construction Cost Budget 
shall be the responsibility of the Architect. 

 
(iii) Architect shall submit its proposed Construction Cost Budget to the District and 

the Construction Manager for review and approval.  At that time, Architect shall 
coordinate with the District and the Construction Manager and/or Cost 
Consultant to further develop, review, and reconcile the Construction Cost 
Budget.   

 
(iv) At this stage of the design, the Construction Cost Budget shall not include any 

design contingencies in excess of the cost estimates. 
 

g. Specifications 
 

(i) Complete development and preparation of technical specifications describing 
materials, systems and equipment, workmanship, quality and performance 
criteria required for the construction of the Project.   

 
(ii) No part of the specifications shall call for a designated material, product, thing, 

or service by specific brand or trade name unless: 
 

(A) The specification is followed by the words “or equal” so that bidders may 
furnish any equal material, product, thing, or service, as required by Public 
Contract Code section 3400, or 

 
(B) The designation is allowable by specific allowable exemptions or exceptions 

pursuant to Public Contract Code section 3400. 
 

(iii) Specifications shall not contain restrictions that will limit competitive bids other 
than those required for maintenance convenience by the District and only with 
District’s prior approval. 

 
(iv) At one hundred percent (100%) review, District shall review the Specifications 

and shall direct Architect to make corrections at no cost to the District. 
 
(v) Coordination of the Specifications with specifications developed by other 

disciplines. 
 
(vi) Specifications shall be in CSI format. 
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h. Constructability Review 
 

The District and/or its designee, at its sole discretion, shall have the right to 
conduct a constructability review of the Construction Documents.  A report shall be 
given to the Architect who shall make necessary changes along with providing 
written comments for each item listed in the report.  Conducting a constructability 
review does not excuse the Architect’s obligation to provide Services that shall 
comply with professional architectural standards, including the standard of care 
applicable to architects designing public school facilities and applicable 
requirements of federal, state, and local law. 

 
i. Deliverables and Numbers of Copies 

 
Within thirty (30) days of the end of this Phase, Architect shall provide to the 
District a hard copy of the following items produced in this Phase, together with 
one (1) copy of each item in electronic format: 

 
(i) Fully Coordinated BIM Model in REVIT format or approved equal. 

 
(ii) Updated Design Schedule with anticipated construction durations.  

 
(iii) At least four (4) exterior Renderings of each major elevation and surroundings, 

four (4) interior renderings, including an animated exterior fly-through.  
 

(iv) Working drawings; 
 
(v) Specifications; 
 
(vi) Engineering calculations; 
 
(vii)Construction Cost Budgets; 
 
(viii) Statement of requirements for testing and inspection of service for compliance 

with Construction Documents and applicable codes; 
 
(ix) Copy of DSA file including all correspondence, meeting, minutes or reports, 

back-check comments, checklists to date; and 
 
(x) Statement indicating any authorized changes made to the design from the last 

Phase and the cost impact of each change on the previously approved 
Construction Cost Budget.  If no design changes occur but shifts of costs occur 
between disciplines, identify for District review.   

 
3. Construction Documents Final Back-Check Stage: 

 
a. The Construction Documents final back-check stage shall be for the purpose of the 

Architect incorporating all regulatory agencies' comments into the drawings, 
specifications, and estimate.  All changes made by the Architect during this stage 
shall be at no additional cost to the District. 

 
b. The final contract documents delivered to the District upon completion of the 

Architect’s work shall be the Bid Set and shall consist of the following: 



 

EXHIBIT A Page A - 21 
AGREEMENT FOR ARCHITECTURAL SERVICES 
CONSTRUCTION DOCUMENTS PHASE 
CONTRA COSTA COMMUNITY COLLEGE DISTRICT 

 
(i) Drawings: Original tracings of all drawings on Architect’s tracing paper with 

each Architect/Consultant’s State license stamp. 
 

(ii) Specifications: Original word-processed technical specifications on reproducible 
masters in CSI format.  

 
c. Architect shall update and refine the Consultants’ completed Contract Documents.  

d. Conclusion of Construction Document Phase requires final stamp-out by DSA. 
 

4. Meetings 
 

During this Phase, Architect shall attend, take part in, and, when indicated, conduct 
meetings, site visits, and workshops as indicated below in Section J. 
 
 

[REMAINDER OF PAGE LEFT INTENTIONALLY BLANK] 
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G. BIDDING PHASE 
 

Upon District’s acceptance of Architect’s work in the previous Phase and assuming District 
has not delayed or terminated the Agreement, Architect shall perform Bidding Phase 
services for District as follows:  

 
1. Contact potential bidders and encourage their participation in the Project. 

 
2. Coordinate the development of the bidding procedures and the construction Contract 

Documents with the District. 
 

3. The development of the bidding procedures and the construction Contract Documents 
shall be the joint responsibility of the District and Architect.  Nevertheless, Architect 
will use all due care and diligence to confirm that its plans and specifications and all 
other information provided by or on behalf of the District to potential bidders discloses 
and publishes any potentially relevant information that could, in any way, have an 
impact on a Contractor's cost of performance. 

 
4. While the Project is being advertised for bids, all questions concerning intent shall be 

referred to the District for screening and subsequent processing through Architect. 
 

5. In the event that items requiring interpretation of the drawings or specifications are 
discovered during the bidding period, those items shall be analyzed by the Architect 
for decision by the District as to the proper procedure required.  Corrective action will 
be in the form of an addendum prepared by the Architect and issued by the District.   

 
6. Attend bid opening. 

 
7. Coordinate with Consultants. 

 
8. Respond to District and potential bidder questions and clarifications. 

 
9. Deliverables and Number of Copies 

 
Within thirty (30) days of the end of this Phase, Architect shall provide to the District 
a hard copy of the following items produced in this Phase, together with one (1) copy 
of each item in electronic format: 

 
a. Meeting report/minutes from the kick-off meeting;  

 
b. Meeting report/minutes from the pre-bid site walk; and 

 
c. Upon completion of the Bidding Phase, Architect shall produce a Conforming Set of 

plans and specifications incorporating all addenda issued thus far.  Architect shall 
supply District with two (2) complete, reproducible sets of plans and specifications 
marked as a Conforming Set.  

 
 

[REMAINDER OF PAGE LEFT INTENTIONALLY BLANK] 
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H. CONSTRUCTION CONTRACT ADMINISTRATION PHASE 
 

Upon District’s acceptance of Architect’s work in the previous Phase and assuming District 
has not delayed or terminated the Agreement, Architect shall perform Construction 
Contract Administration Phase services for the District as follows:  

 
1. Architect’s responsibility to provide basic services for the Construction Phase under the 

Agreement commences with the award of the contract for construction and terminates 
upon satisfactory performance and completion of all tasks in this phase and 
commencement of the Closeout Phase or upon the District’s terminating the 
Agreement, whichever is earlier. 

 
2. Construction Oversight and Project Certification Process  

a. Architect shall ensure that the Project Inspector is approved by the DSA for the 
Project by submitting the applicable Inspector’s Qualification Record (form DSA 5 
or more current version) to and by obtaining approval from the DSA prior to 
commencement of construction and prior to requesting issuance of project 
inspections cards (form DSA 152 or more current version). 

b. Architect shall request issuance of the proper number of project inspection cards 
(forms DSA 152 or more current version) by electronically submitting form DSA 
102-IC (or more current version) to the DSA after the construction contract has 
been awarded.  Architect shall provide project inspection cards to the Project 
Inspector prior to commencement of construction. 

c. Prior to commencement of construction, Architect shall provide (1) a copy of the 
DSA approved construction documents and (2) the DSA approved Statement of 
Structural Tests and Special Inspections (form DSA 103 or more current version) 
prepared by Architect to the Project Inspector and Laboratory of Record. 

d. Architect shall prepare and submit a Contract Information form (form DSA 102 or 
more current version) for all construction contracts. 

e. Architect shall maintain such personal contact with the Project as is necessary to 
assure themselves of compliance, in every material respect, with the DSA-
approved construction documents.  Personal contact shall include visits to the 
Project site by the Architect or engineer or their qualified representative to observe 
construction.   

f. Architect shall notify DSA as to the disposition of materials noted on laboratory 
testing, and/or special inspection, reports as not conforming to the DSA-approved 
construction documents. 

g. Architect shall respond to DSA field trip notes as necessary. 

h. Architect shall submit an interim Verified Report (form DSA 6-AE or more current 
version) to the DSA electronically and a copy to the Project Inspector for each of 
the applicable nine (9) sections of form DSA 152 prior to the Project Inspector 
signing off that section of the project inspection card. 

i. Architect shall submit a Statement of Final Actual Project Cost (form DSA 168 or 
more current version) to the DSA. 
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j. Architect shall submit Verified Reports (form DSA 6-AE or more current form) to 
the DSA and to the Project Inspector if any of the following events occur:  (1) when 
construction is sufficiently complete in accordance with the DSA-approved 
construction documents so that the District can occupy or utilize the Project; (2) 
work on the Project is suspended for a period of more than one month; (3) the 
services of the Architect are terminated for any reason prior to completion of the 
Project; or (4) DSA requests a Verified Report.    

 
3. Change Orders 

 
a. Architect shall review all of Contractor’s change order requests to determine if 

those requests are valid and appropriate.  Architect shall provide a 
recommendation to District as to whether the change should be approved, partially 
approved, returned to the Contractor for clarification, or rejected.  

 
b. Architect shall furnish all necessary Construction Change Documents and additional 

drawings for supplementing, clarifying, and/or correcting purposes and for change 
orders.  The District shall request these Construction Change Documents and 
drawings from the Architect, which shall be provided at no additional cost unless 
designated as Extra Services by the District.  The original tracing(s) and/or 
drawings and contract wording for change orders shall be submitted to the District 
for duplication and distribution. 

 
4. Submittals 

 
a. Architect shall review and approve or take other appropriate action upon 

Contractor's submittals such as: shop drawings, Project data, samples and 
Construction Change Documents, but only for the purpose of checking for 
conformance with information given and the design concept expressed in the 
Contract Documents.   

 
b. Architect shall review Contractor’s schedule of submittals and advise the District 

on whether that schedule is complete.  Architect shall provide the District with 
proposed revisions to this schedule and advise the District on whether the District 
should approve this schedule. 

 
c. Architect’s action upon Contractor’s submittals shall be taken as expeditiously as 

possible so as to cause no unreasonable delay in the construction of the Project or 
in the work of Contractor(s), while allowing sufficient time in the Architect’s 
professional judgment to permit adequate review.  In no case shall the review 
period associated with a single, particular submittal exceed twenty-one (21) 
calendar days from its receipt by the Architect.  Architect’s response to each 
submittal shall be a substantive and acceptable response.  This twenty-one (21)-
day time period shall not include time when a submittal is within the District’s 
control or if the submittal is being reviewed by DSA.  In no way does this provision 
reduce Architect’s liability if it fails to prepare acceptable documents. 

 
5. RFIs.  During the course of construction as part of the basic services, Architect must 

respond to all Requests for Information (“RFI”) as expeditiously as possible so as not 
to impact and delay the construction progress.  In no case shall the review period 
associated with an RFI exceed seven (7) calendar days from receipt by the Architect.  
Architect’s response to each RFI shall be a substantive and acceptable response.  This 
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seven-day time period shall not include time when a submittal is within the District’s 
control or if the submittal is being reviewed by DSA.  In no way does this provision 
reduce the Architect’s liability if it fails to prepare acceptable documents.  Architect 
must verify that RFIs are passed through the Project Inspector, if any. 

 
6. Notices of Deficient Work.  On the basis of on-site observations, Architect shall keep 

the District informed of the progress and the quality of the work, and shall endeavor 
to guard the District against defects and deficiencies in the work.  Architect shall timely 
notify the District in writing of any defects or deficiencies in the work by any of the 
District’s Contractors that Architect may observe.  However, Architect shall not be a 
guarantor of the Contractor's performance.  

 
7. As-Built Drawings.  Architect shall review and evaluate for District the Contractor(s)’ 

documentation of the actual construction performed during the Project that the 
Contractor(s) should prepare and submit as As-Builts.  As-Builts are documents that 
show the actual construction performed during the Project, including changes 
necessitated by Construction Change Documents and change orders, and detailed by 
the District’s construction Contractor(s) on a Conforming Set. 

 
8. Record Drawings.  Architect shall incorporate all information on all As-Builts, 

sketches, details, and clarifications, and prepare one (1) set of final Record Drawings 
for the District.  The Record Drawings shall incorporate onto one (1) set of drawings, 
all changes from all As-Builts, sketches, details, and clarifications, including, without 
limitation, all requests for information, Construction Change Documents and change 
orders based upon the construction Contractor’s representations of actual 
construction.  Architect shall deliver the Record Drawings to the District at completion 
of the construction in a format acceptable to the District, and it shall be a condition 
precedent to the District’s approval of Architect’s final payment.  Architect may insert 
the following notice on the Record Drawings: 

 
These drawings [or corrected specifications] have been prepared 
based on information submitted, in part, by others.  Architect has 
provided a review consistent with its legal standard of care. 
 

9. O&M Manuals and Warranties.  Architect shall review equipment, operation and 
maintenance manuals, and a complete set of warranty documents for all equipment 
and installed systems, to ensure that they meet the requirements of the plans and 
specifications.  

 
10. Start-up.  Architect shall also provide, at the District’s request, 

architectural/engineering advice to the District on start-up, break-in, and debugging 
of facility systems and equipment, and on apparent deficiencies or defects in 
construction following the acceptance of the Contractor's work. 

 
11. Payment Statements.  Recommendations of Payment by Architect constitute 

Architect’s representation to the District that work has progressed to the point 
indicated to the best of Architect’s knowledge, information, and belief, and that the 
quality of the work is in general conformance with the Contract Documents.  
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12. Deliverables and Number of Copies 
 

Within thirty (30) days of the end of this Phase, Architect shall provide to the District 
a hard copy of the following items produced in this Phase, together with one (1) copy 
of each item in electronic format: 

 
a. Meeting report/minutes from the kick-off meeting;  

 
b. Observation reports; and 

 
c. Weekly meeting reports.  

 
13. Meetings 

 
During this Phase, Architect shall attend, take part in, and, when indicated, conduct 
meetings, site visits, and workshops as indicated below in Section J. 

 
[REMAINDER OF PAGE LEFT INTENTIONALLY BLANK]
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I. CLOSE OUT PHASE 
 

1. As the Construction Administration Phase progresses, Architect shall perform the 
following Close Out Phase services for the District as required in a timely manner: 

 
a. Architect shall review the Project and observe the construction as required to 

determine when the Contractor has completed the construction of the Project and 
shall prepare punch lists of items that remain in need of correction or completion. 

 
b. Architect shall collect from the Contractor, review, and forward to the District all 

written warranties, operation manuals, and spare parts with Architect’s 
recommendation as to the adequacy of these items. 

 
c. Architect shall prepare or collect, as applicable, and provide to DSA, all reports 

required by DSA related to the design and construction of the Project. 
 

d. Architect shall respond to the DSA “90-day” letter. 
 

e. Architect shall obtain all required DSA approval of all Construction Change 
Documents and addenda to the Contractor’s contract. 

 
f. Architect shall prepare a set of As-Built Drawings for the Project, as required by 

the District. 
 

g. Architect shall review and prepare a package of all warranty and O&M 
documentation. 

 
h. Architect shall organize electronic files, plans and prepare a Project binder. 

 
i. Architect shall have primary responsibility to coordinate all Services required to 

close-out the design and construction of the Project with the District and among 
Consultants. 

 
2. When the design and construction of the Project is complete, the District shall prepare 

and record with the County Recorder a Notice of Completion for the Project. 
 

3. Deliverables and Number of Copies 
 

a. Punch list; and 
 

b. Upon completion of the Project, all related Project documents, including As-Builts 
and Record Drawings.  These are the sole property of the District. 

 
4. Meetings 

 
During this phase, Architect shall attend, take part in, and, when indicated, conduct 
meetings, site visits, and workshops as indicated below in Section J. 
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J. MEETINGS / SITE VISITS / WORKSHOPS 
 

1. Architect shall attend, take part in, and, when indicated, conduct meetings, site visits, 
and workshops as indicated below.  Architect shall chair, conduct and take minutes of 
all coordination meetings with its Consultant(s) during the entire design phase.  
Architect shall invite the District and/or its representative to participate in these 
meetings.  Architect shall keep a separate log to document design/coordination 
comments generated in these meetings.   
 

2. General Meeting, Site Visit, and Workshop Requirements 
 

a. Architect shall always be prepared to answer questions and issues from District 
staff, site staff, potential bidders, and/or Contractors, as applicable.   

 
b. Architect shall maintain a log of all meetings, site visits or site observations held 

in conjunction with the design and construction of the Project, with documentation 
of major discussion points, observations, decisions, questions or comments.  These 
shall be furnished to the District and/or its representative for inclusion in the overall 
Project documentation. 

 
c. As required, Architect shall provide at no additional cost to the District copies of all 

documents or other information needed for each meeting, site visit, and workshop.   
 

d. Each meeting may last up to a full day (eight (8) hours) and shall be held at the 
District office or at the Project site, unless otherwise indicated. 

 
3. Meetings During Project Initiation Phase (____ (__) meeting(s)) 

 
a. Within the first week following execution of the Agreement, Architect shall 

participate in one (1) Project kick-off meeting to determine the Project intent, 
scope, budget and timetable, which shall encompass the following:  

 
(i) Architect, its appropriate consultant(s), and District staff, shall attend the 

meeting. 
 
(ii) The Project kick-off meeting will introduce key team members from the 

District and the Architect to each other, defining roles and responsibilities 
relative to the Project. 

 
(iii) During this meeting, Architect shall: 

 
(A) Identify and review pertinent information and/or documentation 

necessary from the District for the completion of the Project. 
 
(B) Review and explain the overall Project goals, general approach, tasks, 

work plan and procedures and deliverable products of the Project. 
 
(C) Review and explain the scope of work and Project work plan for all 

parties present; determine any adjustments or fine tuning that needs 
to be made to the work plan. 
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(D) Review documentation of the Project kick-off meeting prepared by the 
District’s representative and comment prior to distribution.  

 
b. Architect shall participate in ___ (__) meeting(s) as requested by District.  

 
 

4. Initial Site Visits (___ (__) meeting(s)) 
 

a. Architect shall visit the Project site to complete a visual inventory and 
documentation of the existing conditions.  

 
5. Meetings During Architectural Program (___ (__) meeting(s)) 

 
a. Architect shall conduct _____ (__) site visit/meeting(s) with the District’s facilities 

team to gather information from District facilities team and site personnel and to 
make a visual presentation regarding the Project. 

 
b. Electrical, civil, mechanical, structural, landscaping, and estimating consultant(s) 

shall participate in these meetings as appropriate and shall provide input and 
feedback into the development of the Construction Cost Budget.  

 
c. Architect shall conduct a minimum of __(__) additional meetings as requested by 

District.  
 

6. Meetings During Schematic Design Phase (___ (__) meeting(s)) 
 

a. Within the first two weeks following the start of the Schematic Design Phase, 
Architect shall conduct ____ (__) design workshop[s] with the District’s facilities 
team and site personnel to complete a basic design framework with computer-
aided design equipment (“CADD”).  The District may, at its discretion, allow 
Architect to proceed with this meeting without using CADD.  This workshop shall 
be ongoing and may include several meetings and shall not be concluded until each 
attendee has indicated his or her acceptance with the Architect’s preliminary 
design.  This workshop shall include the following: 

 
(i) Architect shall designate its team member duties and responsibilities.  
 
(ii) Architect and District shall review District goals and expectations. 
 
(iii) District shall provide input and requirements.  
 
(iv) Architect and District shall review Project scope and budget, including the 

Construction Cost Budget and the Construction Budget.  
 
(v) Prepare and/or revise the scope of work list and general work plan from the 

Pre-Design Phase, for documentation in a computer-generated Project 
schedule. 

 
(vi) Establish methods to facilitate the communication and coordination efforts for 

the Project. 
 

b. Architect shall participate in _____ (__) meeting(s) as requested by District.  
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7. Meetings During Design Development Phase (_____ (__) meeting(s)) 

 
a. At the time designated for completion of the Design Development package, 

Architect shall conduct _____ (__) meeting[s], per package or submittal, with the 
District to review the following:  

 
(i) Present the Design Development package for review and comment to proceed 

with preparation of final plans and specification.   
 
(ii) Architect and District shall review Project scope and budget, including the 

Construction Cost Budget and the Construction Budget. 
 

b. Value Engineering Workshop (_____ (__) meeting(s)) 
 

(i) Architect shall conduct value engineering workshop(s), as requested by the 
District, which shall include all of Architect’s Consultant(s), the District, and the 
Construction Manager during the Design Development Phase.  This workshop 
shall be ongoing and may include several meetings. 

 
8. Meetings During Construction Documents Phase (_____ (__) meeting(s)) 

 
a. Prior to beginning work on the fifty percent (50%) design package, Architect shall 

conduct ______ (__) meeting(s), per package or submittal, with the District to 
revise the Design Development package and receive comments. 

 
b. At the time designated for completion of the fifty percent (50%) submittal package, 

Architect shall conduct _____ (__) meeting(s), per package or submittal, with the 
District to review the following: 

 
(i) Present the fifty percent (50%) submittal package for review and comment to 

proceed with preparation of final plans and specifications.   
 
(ii) Architect and District shall provide further review of Project scope and budget, 

including the Construction Cost Budget and the Construction Budget.  
 

c. At the time designated for completion of the one hundred percent (100%) 
Construction Document package, Architect shall conduct _____ (__) meeting(s), 
per package or submittal, with the District to review the following: 

 
(i) Present the hundred percent (100%) Construction Document package for 

review and comment to proceed with preparation of final plans and 
specifications.   

 
(ii) Architect and District shall provide further review of Project scope and budget, 

including the Construction Cost Budget and the Construction Budget. 
 

9. Meetings During Bidding Phase (_____ (__) meeting(s)) 
 

a. Attend and take part in _____ (__) meeting(s), per package or submittal, with all 
potential bidders, District staff, and Construction Manager. 
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b. Conduct _____ (__) kick-off meeting(s) with the successful bidder, District staff, 
and Construction Manager to finalize the roles and responsibilities of each party 
and provide protocols and processes to follow during construction.   

 
10. Meetings During Construction Administration Phase (weekly Project 

meetings until entire Project is complete) 
 

a. Architect shall visit the Project site as necessary or when requested, and in no case 
less than once per week, sufficient to determine that the Project is being 
constructed in accordance with the plans and specifications, and to resolve 
discrepancies in the Contract Documents and to monitor the progress of the 
construction of the Project.   

 
b. Conduct weekly Project meetings with District staff to review with District staff the 

progress of the work.  Architect agrees to attend weekly Project meetings, at no 
additional cost to the District, until the work of the Project is complete.  

 
c. Architect shall ensure that Consultant(s) visit the site in conformance with their 

agreement(s) and that Consultant agreements shall reference District 
requirements for Construction Phase services. 

 
11. Citizens’ Bond Oversight Committee Meetings (__________ (____) 

meeting(s)) (if applicable) 
 

Architect acknowledges that the design and construction of the Project is subject to 
oversight by the District’s citizen bond oversight committee.  Architect shall, at the 
District’s direction, attend District citizen bond oversight committee meeting(s) and 
present the Architect’s design to the District’s citizen bond oversight committee for 
review. 
 

12. Governing Board Meetings (_____ (__) meeting(s)) 
 

Architect acknowledges that the District’s Governing Board must approve all designs.  
Architect shall, at the District’s direction, attend District Governing Board meeting(s) 
and present the Architect’s design to the District’s Governing Board for review and 
approval. 

 
 

END OF EXHIBIT 
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SPECIFIC REQUIREMENTS FOR EACH PROJECT WILL BE INSERTED AT THE TIME OF 
EACH PROJECT RFP PHASE.  

 

EXHIBIT “B” 

CRITERIA AND BILLING FOR EXTRA SERVICES 

The following Extra Services to the Agreement shall be performed by Architect if needed and 
if authorized or requested by the District: 

A. Providing services as directed by the District that are not part of the Basic Services of this 
Agreement, or otherwise included within Exhibit “A.”    

B. Providing deliverables or other items in excess of the number indicated in Exhibit “A.”  
Before preparing, providing, sending, or invoicing for extra deliverables, Architect shall 
inform the District that expected deliverables may be in excess of the number indicated 
in Exhibit “A,” so that the District can procure the additional deliverables itself or direct 
Architect to procure the deliverables at the District’s expense or on the District’s account 
at a specific vendor. 

C. Making revisions in drawings, specifications, or other documents when such revisions are 
required by the enactment or revisions of codes, laws, or regulations subsequent to the 
preparation of the Conforming Set.  

D. Providing consultation concerning replacement of work damaged by fire or other cause 
during construction and furnishing services required in connection with replacement of 
that work. 

E. Providing services made necessary by the default of Contractor(s). 

F. In the absence of a final Certificate of Payment or Notice of Completion, providing services 
more than ninety (90) days after the date of completion of work by Contractor(s) and 
after Architect has completed all of its obligations and tasks under the Agreement. 

G. Providing services as an expert and/or witness for the District in any mediation, 
arbitration, and/or trial in which the Architect is (1) not a party, and (2) did not in any 
way cause the dispute that is being adjudicated. 

H. The following rates, which include overhead, administrative cost, and profit, shall be 
utilized in arriving at the fee for Extra Services and shall not be changed for the term of 
the Agreement. 

Job Title Hourly Rate 
Principal In Charge:  
Associate Principal:  
Project Manager:  
Designer:  
Assistant Project Manager:  
Intern Architect:  
Contract Administrator:  
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Other  
Other   

I. The mark-up on any approved reimbursable item of Extra Services shall not exceed five 
percent (5%).  

1. The following reimbursable items are approved for mark-up: 

a. Sub-consultant Invoices. 

2. Any approved item of Extra Services not identified in the above list may not be 
marked-up. 

J. Format and Content of Invoices  

Architect acknowledges that the District requires Architect’s invoices to include detailed 
explanations of the Services performed.  For example, a six hour charge for “RFIs and 
CORs” is unacceptable and will not be payable.  A more detailed explanation, with 
specificity, is required.  This includes a separate entry for each RFI, PCO, CCD and change 
order.  For example, the following descriptions, in addition to complying with all other 
terms of this Agreement, would be payable.  The times indicated below are just 
placeholders: 

Review RFI 23; review plans and specifications for response to 
same; prepare responses to same and forward to contractor, 
district, construction manager (CM), and project inspector 
(IOR).   

0.8 hours 

Review COR 8; review scope of same and plans and 
specifications for appropriateness of same; prepare draft 
change order and language for same. 

0.7 hours 

Review COR 11; review scope of same and plans and 
specifications for appropriateness of same; prepare rejection of 
COR 11 for review by district, CM, IOR. 

1.2 hours 

 

END OF EXHIBIT 
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EXHIBIT “C” 

SCHEDULE OF SERVICES 

A. Promptly after the execution of this Agreement, Architect shall prepare and submit for 
approval to the District a Schedule of Services showing the order in which Architect 
proposes to carry out Architect's Services (“Schedule of Services”).  The Schedule of 
Services shall apply to the completion of all Services listed hereunder within the times 
established by this Agreement.  The Schedule of Services shall be in the form of a progress 
chart clearly delineating all important increments and review dates.  Architect shall update 
the Schedule of Services on a monthly basis and deliver two (2) hard copies and one (1) 
electronic copy to the District along with the monthly billing. 

B. Architect shall complete Services required under the Development of Architectural 
Program section within ___ calendar days after written authorization from the District 
to proceed. 

C. Architect shall complete Services required under the Schematic Design Phase within ___ 
calendar days after written authorization from District to proceed. 

D. Architect shall complete Services required under the Design Development Phase within 
___ calendar days after receipt of a written authorization from District to proceed. 

E. Architect shall complete Services required under Construction Documents Phase within 
___ calendar days after written authorization from District to proceed, and as more 
specifically indicated below.  Excluded from this duration is the time associated with DSA 
review the Construction Documents back-check stage. 

1. 50% Submittal Package ___ calendar days 
2. 100% Submittal Package ___ calendar days 
3. Final Contract Documents after Final Back-Check Stage ___ calendar days 

F. The durations stated above include the review periods of ___ calendar days required by 
the District.  

G. All times to complete tasks set forth in this Exhibit are of the essence, as indicated in the 
Agreement.  If delays in the Schedule of Services are incurred as a result of the District’s 
inability to comply with requested meeting schedules, Architect shall maintain the right to 
request an adjustment in the Schedule of Services if deemed necessary to meet the 
deadlines set forth in this Exhibit.  If approved, those extensions shall be authorized in 
writing by the District. 

 

END OF EXHIBIT 
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EXHIBIT “D” 

PAYMENT SCHEDULE 

A. Compensation 

1. The payment of consideration to Architect as provided herein shall be full 
compensation for all of Architect’s Services incurred in the performance hereof, 
including, without limitation, all costs for personnel, travel, offices, per diem 
expenses, printing and shipping of deliverables in the quantities set forth in Exhibit 
“A,” or any other direct or indirect expenses incident to providing the Services.  
Except as expressly set forth in the Agreement and Exhibit “B,” there shall be no 
payment for extra costs or expenses. 

2. The total compensation to Architect shall be as stated in Article 6 of the Agreement. 

3. District shall pay Architect as follows for all Services contracted for under this 
Agreement: 

PERCENTAGE OF TOTAL FEE PER PHASE 
      Phase Phase Amount 
Pre-Design/Architectural Program Development Phase 2.5% 
Schematic Design Phase 10% 
Design Development Phase 17.5% 
Construction Documents Phase-Submittal to DSA 30% 
Approval by DSA 5% 
Bidding Phase 2% 
Construction Contract Administration Phase 23% 
Close Out Phase 10% 
 Generate Punch List 2%  
 Sign Off On Punch List 2%  
 Receive and Review All M & O Documents 2%  
 Filing All DSA Required Close Out Documents 2%  
 Receiving DSA Close Out, including DSA  
         approval of the final set of Record Drawings 2% 

 

TOTAL BASE COMPENSATION 100% 

B. Method of Payment 

1. Invoices shall be on a form approved by the District and are to be submitted to the 
District via the District’s authorized representative. 

2. Architect shall submit to District on a monthly basis documentation showing proof 
that payments were made to its Consultant(s). 

3. Architect shall submit to the District for approval a copy of the Architect’s monthly 
pay request format. 
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4. Upon receipt and approval of Architect’s invoices, the District agrees to make 
payments of undisputed amounts within thirty (30) days of receipt of the invoice 
as follows: 

a. Pre- Design/Architectural Program Development Phase: 

Monthly payments for the percentage of all Services complete up to 
ninety-five percent (95%) of the fee for the Phase; one hundred percent 
(100%) payment upon acceptance and approval of the Pre-
Design/Architectural Program.

b. For Schematic Design Phase: 

Monthly payments for the percentage of all Services complete up to 
ninety-five percent (95%) of the fee for the Phase; one hundred percent 
(100%) payment upon acceptance and approval of the Schematic 
Design Phase by the District. 

c. For Design Development Phase:  

Monthly payments for the percentage of all Services complete up to 
ninety-five percent (95%) of the fee for the Phase; one hundred percent 
(100%) payment upon acceptance and approval of the Design 
Development Phase by the District. 

d. For Construction Documents Phase: 

Monthly payments for percentage of all Services complete up to ninety-
five percent (95%) of the fee for the Phase; one hundred percent 
(100%) payment upon acceptance and approval of the Construction 
Documents Phase by the District.  

e. For Bidding Phase: 

Monthly payments for the percentage of all Services complete up to 
ninety-five percent (95%) of the fee for the Phase; one hundred percent 
(100%) payment upon the District’s award of the bid. 

f. For Construction Contract Administration Phase: 

Monthly payments for the percentage of all Services complete up to 
ninety-five percent (95%) of the fee for the Phase; one hundred percent 
(100%) payment upon the District’s notice of completion. 

g. For Close Out: 

Lump sum payment no sooner than thirty-five (35) days and no later 
than forty-five (45) days after completion of all items in this Phase. 

 
 

END OF EXHIBIT 
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EXHIBIT “E” 

INSURANCE REQUIREMENTS 
 

A. Architect shall procure, prior to commencement of the Services of this Agreement and 
maintain for the duration of the Agreement, insurance against claims for injuries to 
persons or damages to property which may arise from or in connection with the 
performance of the Services hereunder by the Architect, his agents, representatives, 
employees and Consultant(s).  Architect’s liabilities, including but not limited to Architect’s 
indemnity or defense obligations, under this Agreement shall not be deemed limited in 
any way to the insurance coverage required herein. Maintenance of specified insurance 
coverage is a material element of this Agreement and Architect’s failure to maintain or 
renew coverage or to provide evidence of renewal during the term of this Agreement, as 
required or when requested, may be treated by the District as a material breach of 
contract. 

B. Minimum Scope and Limits of Insurance:  Coverage shall be at least as broad as the 
following scopes and limits: 

1. Commercial General Liability.  _____ million dollars ($__,000,000) per 
occurrence for bodily injury, personal injury and property damage.  If Commercial 
General Liability or other form with a general aggregate limit is used, either the 
general aggregate limit shall apply separately to each project/location or the 
general aggregate limit shall be twice the required occurrence limit.  

2. Commercial Automobile Liability, Any Auto. _____ million dollars 
($__,000,000) per occurrence for bodily injury and property damage. 

 
3. Workers' Compensation Liability.  For all of the Architect’s employees who are 

subject to this Agreement and to the extent required by the applicable state or 
federal law, Architect shall keep in full force and effect, a Workers' Compensation 
policy.   

 
4. Employers’ Liability.  For all of the Architect’s employees who are subject to this 

Agreement, Architect shall keep in full force and effect, an Employment Practices 
Liability policy with minimum liability coverage of _____ million dollars 
($__,000,000) per occurrence.   

 
5. Professional Liability.  This insurance shall cover the prime design professional 

and his/her consultant(s) on a Claims Made basis for _____ Million Dollars 
($__,000,000) aggregate limit subject to no more than Twenty-Five Thousand 
Dollars ($25,000) per claim deductible, coverage to continue through completion 
of construction plus three (3) years thereafter. 

C. District reserves the right to modify the limits and coverages described herein, with 
appropriate credits or changes to be negotiated for such changes.  

D. Deductibles and Self-Insured Retention:  Architect shall inform the District in writing 
if any deductibles or self-insured retention exceeds twenty-five thousand dollars 
($25,000).  At the option of the District, either:  

1. The District can accept the higher deductible; 
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2. Architect’s insurer shall reduce or eliminate such deductibles or self-insured 
retention as respects the District, its officers, officials, employees and volunteers; 
or  

3. Architect shall procure a bond guaranteeing payment of losses and related 
investigations, claim administration and defense expenses. 

E. Other Insurance Provisions:  The general liability and automobile liability policies are 
to contain, or be endorsed to contain, the following provisions:  

1. The District, its representatives, consultants, trustees, officers, officials, 
employees, agents, and volunteers (“Additional Insureds”) are to be covered as 
additional insureds as respects liability arising out of activities performed by or on 
behalf of the Architect; Instruments of Service and completed operations of the 
Architect; premises owned, occupied or used by the Architect; or automobiles 
owned, leased, hired or borrowed by the Architect.  The coverage shall contain no 
special limitations on the scope of protection afforded to the Additional Insureds. 
All endorsements shall waive any right to subrogation against any of the Additional 
Insureds. 

 
2. For any claims related to, arising out of, or connected with the Project, Architect’s 

general liability and automobile liability insurance coverage shall be primary 
insurance as respects the Additional Insureds.  Any insurance or self-insurance 
maintained by the Additional Insureds shall be in excess of Architect’s insurance 
and shall not contribute with it.  

 
3. For the Architect’s general liability, automobile liability and workers’ compensation 

insurance, Architect shall provide an endorsement that the insurer waives the right 
of subrogation against District and its respective elected officials, officers, 
employees, agents, representatives, consultants, trustees, and volunteers. 

 
4. Architect’s insurance shall apply separately to each insured against whom claim is 

made or suit is brought, except with respect to the limits of the insurer's liability.  

5. Any failure to comply with reporting or other provisions of the policies including 
breaches of warranties shall not affect coverage provided to the Additional 
Insureds.  

6. No policy may exclude insurance coverage for contractual indemnity and/or 
defense obligations, and all policies shall contain an endorsement specifying 
coverage for contractual indemnity and/or defense. 

 
7. Each insurance policy required by this clause shall be endorsed to state that 

coverage shall not be suspended, voided, canceled, reduced in coverage or in limits 
except after thirty (30) days prior written notice by certified mail, return receipt 
requested, has been given to the District.  

 
8. Architect shall pay all insurance premiums, including any charges for required 

waivers of subrogation or the endorsement of Additional Insureds. If Architect fails 
to maintain insurance, District may take out comparable insurance, and deduct and 
retain amount of premium from any sums due Architect under the Agreement. 
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9. Architect shall require all subconsultants to maintain the level of insurance 
Architect deems appropriate with respect to the consultant’s scope of the Work 
unless otherwise indicated in the Agreement. Architect shall cause the 
subconsultants to furnish proof thereof to District within ten (10) days of District’s 
request. Should Architect not require subconsultants to provide the same level of 
insurance as is required of Architect, as provided in this Agreement, Architect is 
not relieved of its indemnity obligations to District or fulfilling its insurance 
requirements as provided in this Agreement. 

10. If Architect normally carries insurance in an amount greater than the minimum 
amounts required herein, that greater amount shall become the minimum required 
amount of insurance for purposes of the Agreement. Therefore, Architect hereby 
acknowledges and agrees that all insurance carried by it shall be deemed liability 
coverage for all actions it performs in connection with the Agreement. 

F. Acceptability of Insurers:  Insurance is to be placed with insurers admitted in California 
with a current A.M. Best's rating of no less than A:VII.  Architect shall inform the District 
in writing if any of its insurer(s) have an A.M. Best’s rating less than A:VII.  At the option 
of the District, the District may either:  

1. Accept the lower rating; or 

2. Require Architect to procure insurance from another insurer. 

G. Verification of Coverage:  Prior to commencing with its provision of Services under this 
Agreement, Architect shall furnish District with:  

1. Certificates of insurance showing maintenance of the required insurance 
coverages; and 

 
2. Original endorsements affecting general liability and automobile liability coverage.  

The endorsements are to be signed by a person authorized by that insurer to bind 
coverages on its behalf.  All endorsements are to be received and approved by the 
District before Services commence.  

H. Copy of Insurance Policy(ies): Upon the District’s request, Architect will furnish District 
with a copy of all insurance policies related to its provision of Services under this 
Agreement. 

 
 

END OF EXHIBIT 
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EXHIBIT “F” 
 

ROOFING PROJECT CERTIFICATION  
 

This form shall be executed by all architects, engineers, or roofing consultants who provide 
professional services related to the repair or replacement of a roof of a public school where the 
project is for repair of more than 25% of the roof or that has a total cost more than $21,000 
(“roofing project”) and submitted to the District prior to the time professional services are 
engaged.  Not applicable to a school district with an average daily attendance less than 2,500. 
  
Certification of: □ Architect □ Engineer 
 □ Roofing Consultant □ Other      

   
I,     ,         , certify that I have  
       [Name]      [Name of Firm] 
not offered, given, or agreed to give, received, accepted, or agreed to accept, any gift, 
contribution, or any financial incentive whatsoever to or from any person in connection with the 
roofing project contract.  As used in this certification, “person” means any natural person, 
business, partnership, corporation, union, committee, club, or other organization, entity, or 
group of individuals.  
 
Furthermore, I,     ,                ,  
           [Name]      [Name of Firm]   
certify that I do not have, and throughout the duration of the contract, I will not have, any 
financial relationship in connection with the performance of this contract with any architect, 
engineer, roofing consultant, materials manufacturer, distributor, or vendor that is not disclosed 
below.  
 
I,     ,             , have the 
      [Name]       [Name of Firm] 

following financial relationships with an architect, engineer, roofing consultant, materials 
manufacturer, distributor, or vendor, or other person in connection with the following roofing 
project contract (provide Name and Address of Building, and Contract Date and Number):  
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By my signature below, I hereby certify that, to the best of my knowledge, the contents of this 
disclosure are true, or are believed to be true.  I further certify on behalf of the Firm that I am 
aware of section 3000 et seq. of the California Public Contract Code, and the sections referenced 
therein regarding the penalties for providing false information or failing to disclose a financial 
relationship in this disclosure.  I further certify that I am authorized to make this certification on 
behalf of the Firm. 
 
Date:              
 
Proper Name of Firm:           
 
Signature:             
 
Print Name:             
 
Title:              
 
 
 

END OF EXHIBIT 
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EXHIBIT “G” 
 

IRAN CONTRACTING ACT CERTIFICATION  
(Public Contract Code Sections 2202-2208) 

PROJECT/CONTRACT NO.:        between the Contra Costa 
Community College District (“District”) and         
(“Consultant”) (“Contract” or “Project”). 

Prior to bidding on or submitting a proposal for a contract for goods or services of $1,000,000 
or more, the bidder/proposer must submit this certification pursuant to Public Contract Code 
section 2204.   

The proposer must complete ONLY ONE of the following two options.  To complete OPTION 
1, check the corresponding box and complete the certification below. To complete OPTION 2, 
check the corresponding box, complete the certification below, and attach documentation 
demonstrating the exemption approval.   

 OPTION 1. Proposer is not on the current list of persons engaged in investment 
activities in Iran created by the California Department of General Services (“DGS”) 
pursuant to Public Contract Code section 2203(b), and we are not a financial institution 
extending twenty million dollars ($20,000,000) or more in credit to another person, 
for 45 days or more, if that other person will use the credit to provide goods or services 
in the energy sector in Iran and is identified on the current list of persons engaged in 
investment activities in Iran created by DGS.  

 OPTION 2. Proposer has received a written exemption from the certification 
requirement pursuant to Public Contract Code sections 2203(c) and (d). A copy of the 
written documentation demonstrating the exemption approval is included with our 
proposal.   

CERTIFICATION: 

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY, that I am duly authorized 
to legally bind the bidder/proposer to the OPTION selected above. This certification is made 
under the laws of the State of California. 

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a) 

By (Authorized Signature) 

Printed Name and Title of Person Signing Date Executed 

 

END OF DOCUMENT 
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